

# **ACEC/ODOT Standing Committee on Project Delivery & Management Systems**

## **Progress Report for September 2006**

Scope /Schedule/Budget Sub-team

Research present scope process: Meeting schedule for September 18 with Region 1 to overview scoping process.

Evaluate and modify scoping process guide: No progress made.

Evaluate and modify boiler plate scopes: No progress made.