
DHS HIPAA Transaction & Codes Sets January 20, 2005
Implementation Schedule 
 
 
Task # HIPAA Transaction Activity Month DHS Cut Over 

1. 837P FFS-Professional Claim, Fee-for-Service In production 9/30/05 or 95% 

2. 835 FFS-Remittance Advice In production 9/30/05 or 95% 

3. 837I FFS-Institutional Claim, Fee-for-Service In production 9/30/05 or 95% 

4. 837D FFS-Dental Claim, Fee-for-Service In productionA 9/30/05 or 95% 

5. 837P ENC-Professional Claim, Encounter In productionB 9/30/05 or 95% 

6. 837I ENC-Institutional Claim, Encounter In productionB 9/30/05 or 95% 

7. 837D ENC-Dental Claim, Encounter In productionB 9/30/05 or 95% 

8. 835 ENC-Remittance Advice In productionB 9/30/05 or 95% 

9. 834-Enrollment/Disenrollment Information: Weekly  March ‘05 12/31/05 

10. 834-Enrollment/Disenrollment Information: Monthly March ‘05 12/31/05 

11. 820-Premium Payments: Weekly March ‘05 12/31/05 

12. 820-Premium Payments: Monthly March ‘05 12/31/05 

13. 837I FFS/ENC-Roll-up Functionality April ‘05C 9/30/05 or 95% 

14. NCPDP 1.1 ENC Rx Claims In production 12/31/04 

15. NCPDP 1.1 ENC Rx Response In production 12/31/04 

16. Direct Data Entry (AIS+ web access)  In production 12/31/05 

17. 270/271-Eligibility Inquiry/Response: Single, Real Time April '05 12/31/05 

18. 270/271-Eligibility Inquiry/Response: Batch, Next Day March '05 12/31/05 

19. 276/277-Claim Status Inquiry/Response: Single, Real Time June '05 12/31/05 

20. 276/277-Claim Status Inquiry/Response: Batch, Next Day March '05 12/31/05 

21. 278-Referrals and Authorizations HOLD HOLD 

22. 837P&I Medicare Crossover Claims Coordinating with CMS re: COBC process 

 
Notes: 

A. Pending completion of pilot test with a Trading Partner. 
B. Adjustments and Delete functionality in pilot test with a Trading Partner. 
C. Pending receipt of 837I claims from a Trading Partner(s) with any or all of the following 

characteristics: 
• 28 or more detail lines 
• More than $999,999.99 claim total (Header record) 
• More than $99,999.99 line total (Detail record) 
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