

**Discipline Specific Price Agreements**  
**PAs 25154 – 25193**  
**(Revised 1/4/07)**

**Discipline Specific Work Order Contract Production**

- 20 WOCs executed as of 1/3/07:
  - June – 1                      July – 1
  - August – 2                      September – 3
  - October – 5                      November – 3
  - December – 5
  
- 17 WOCs currently in pending within the ODOT Procurement Office
- 3 WOC Amendments - executed
- 2 WOC's Cancelled

Categories Used:

1. Roadway Engineering & Construction Support	4
2. Bridge And Structures Engineering And Construction Support	7
3. Computer Aided Drafting (CAD)	1 WOC Cancelled
4. Geotechnical Engineering	2
5. Hydraulic Design	1
6. Stormwater	1
7. Construction Scheduling	0
8. Permanent And Temporary Traffic Management	3
9. N/A	
10. Biology Services	1
11. Hazardous Materials Services	3
12. Cultural And Historic Research	4
13. Air Quality Services	3
14. Wetlands	1
15. Waterway Enhancements	0
16. Construction Inspection Services	0
17. NEPA Documents	3
18. Environmental Baseline Documents	4
Unknown – Category not identified prior to cancellation	1 WOC Cancelled
Total WOCs (Executed, Pending and/or Cancelled)	39