

Bundle	Key Number	Bundle Name	Let Date	Region	Delivery Method	Design Managed By	Constr. Managed By	OTIA III Bridge Budget	non-OTIA III Bridge Budget	Combined Budget	Comments	Status
101	13563	MT HOOD TO CHEMULT (COMBINED)	04/27/2004	4	D-B	OBDP	OBDP	\$31,304,000	\$3,648,300	\$34,952,300		complete
102	13208	US 20: CENTRAL OREGON HWY BRIDGES PROJECT	03/10/2004	5	D-B	ODOT	ODOT	\$4,041,540	\$24,968,580	\$29,010,120		complete
103	13213	US 97: NEVADA AVENUE TO GREEN SPRINGS DR. - BUNDLE 103	08/12/2004	4	D-B-B	ODOT	OBDP	\$16,094,591	\$7,709	\$16,102,300		complete
105	12171	ZIGZAG - RHODODENDRON (PHASE 2)	11/13/2003	1	D-B-B	ODOT	ODOT	\$1,295,000	\$8,687,200	\$9,982,200		complete
152	13585	US97: SPRING CREEK HILL - N SHADY PINE RD	11/02/2004	4	D-B-B	ODOT	ODOT	\$12,588,000	\$14,942,810	\$27,530,810		complete
154	13573	US97/26: WILLOW CREEK BR - DEPOT RD	12/09/2004	4	D-B-B	ODOT	ODOT	\$1,092,838	\$6,356,540	\$7,449,378		complete
A01	13537	I-5:SOUTH DOUGLAS COUNTY/LOUSE CREEK - BUNDLE A01	09/09/2004	3	D-B-B	ODOT	ODOT	\$2,183,578	\$0	\$2,183,578		complete
A02	13711	I-5:CLARKS BRANCH-TUNNEL MILL RACE D/B-BUNDLE A02	03/16/2005	2	D-B	OBDP	OBDP	\$35,688,500	\$7,540,214	\$43,228,714		complete
A04	13539	I-5: WHITEAKER AVE - LONDON RD - BUNDLE A04	06/14/2007	2	D-B-B	OBDP	OBDP	\$15,547,706	\$0	\$15,547,706		constr.
A05	13540	US26: OCHOCO CREEK - MARKS CREEK - BUNDLE A05	02/28/2008	3	D-B-B	OBDP	OBDP	\$11,265,446	\$200,000	\$11,465,446		constr.
A06	13541	I5:SEVEN OAKS INTERCHANGE - BUNDLE A06	12/15/2005	3	D-B-B	ODOT	ODOT	\$26,823,863	\$3,433,207	\$30,257,070		constr.
A07	13542	I-5:N ALBANY INTERCHANGE - BUNDLE A07	05/25/2006	2	D-B-B	OBDP	OBDP	\$2,102,300	\$0	\$2,102,300		complete
A08	12357	I-5: ROW RIVER CONSTRUCTION - BUNDLE A08	04/08/2004	2	D-B-B	ODOT	OBDP	\$6,055,331	\$2,965,872	\$9,021,203		complete
A09	11783	I-5: N ASHLAND - 12TH ST (MEDFORD) (IM) - Bundle A09	08/12/2004	3	D-B-B	ODOT	OBDP	\$0	\$14,684,538	\$14,684,538		complete
A11	13543	I-5:SPRINGFIELD/CRESWELL - BUNDLE A11	11/10/2005	2	D-B-B	ODOT	OBDP	\$8,162,000	\$1,016,270	\$9,178,270		constr.
A12	13164	I-5: MCKENZIE & WILLAMETTE R. TEMP BRIDGE - BUNDLE A12	09/04/2003	2	D-B-B	ODOT	ODOT	\$31,722,900	\$782,525	\$32,505,425		complete
A51	15221	US 26: RUSH CREEK - ANTONE - BUNDLE A51	04/05/2007	3	D-B-B	ODOT	ODOT	\$4,078,085	\$6,652,414	\$10,730,499		constr.
202	14024	I-84:STANTON BLVD-SNAKE RIVER BUNDLE 202	01/18/2007	5	D-B-B	OBDP	OBDP	\$6,073,825	\$3,066,834	\$9,140,659		constr.
203	14116	I-84:BURNT RIVER(DIXIE CR)-LIME INTCHG BUNDLE 203	10/11/2007	5	D-B-B	OBDP	OBDP	\$14,451,148	\$3,716,271	\$18,167,419		constr.
204	14026	I-84: ENCINA-DURKEE BUNDLE 204 BRIDGE REPAIRS	04/14/2005	5	D-B-B	OBDP	OBDP	\$1,799,005	\$0	\$1,799,005		complete
205	14027	I-84: PENDLETON - NORTH POWDER BUNDLE 205	07/12/2007	5	D-B-B	OBDP	OBDP	\$2,561,910	\$5,949,199	\$8,511,109		constr.
206	14028	I-84: IRRIGON JUNCTION - HILGARD INTCHG BUNDLE 206	10/26/2006	5	D-B-B	OBDP	OBDP	\$13,068,671	\$1,181,928	\$14,250,599		constr.
207	14029	I-84:HOOD RIVER - THE DALLES DAM ACCESS BUNDLE 207	12/11/2008	4	D-B-B	OBDP	OBDP	\$17,519,090	\$14,577,000	\$32,096,090		design
208	14030	I-84:CASCADE LOCKS - 2ND ST(HOOD RIVER)BUNDLE 208	04/22/2008	1	D-B-B	OBDP	OBDP	\$16,889,000	\$0	\$16,889,000		design
209	14031	I-84: DODSON - TANNER CREEK BUNDLE 209	02/12/2009	1	D-B-B	OBDP	OBDP	\$23,129,000	\$0	\$23,129,000		design
210	14032	I-84: SANDY RIVER - JORDAN RD - BUNDLE 210	03/19/2009	1	D-B-B	OBDP	OBDP	\$57,081,000	\$0	\$57,081,000		design
211	14033	I-5:WILSONVILLE-HAYESVILLE INTCHG (D/B)BUNDLE 211	04/21/2006	2	D-B	OBDP	OBDP	\$15,213,822	\$12,391,119	\$27,604,941		constr.
212	13284	I-5: N SANTIAM HWY - KUEBLER BLVD (SALEM)	10/06/2005	2	D-B-B	ODOT	OBDP	\$30,876,091	\$39,151,595	\$70,027,686		constr.
213	14034	I-5,OR228 & OR34:ALBANY BUNDLE 213 BRIDGE REPAIRS	04/28/2005	2	D-B-B	OBDP	OBDP	\$1,987,229	\$0	\$1,987,229		complete
215	14036	I-5:MCKENZIE R-GOSHEN GRADE-OTIA BUNDLE 215	05/26/2006	2	D-B	OBDP	OBDP	\$52,971,529	\$16,859,500	\$69,831,029		constr.
216	14037	I-5:SODOM DITCH-CALAPOOIA OFLOW - BUNDLE 216	05/24/2007	2	D-B-B	OBDP	OBDP	\$10,766,087	\$5,746,000	\$16,512,087		constr.
217	14038	OR58: ODELL CREEK - CRESCENT CREEK - BUNDLE 217	12/08/2005	4	D-B-B	OBDP	OBDP	\$4,850,098	\$40,000	\$4,890,098		complete
218	14039	OR58: WILLAMETTE RELIEF-LOGGING RD BUNDLE 218	03/22/2007	2	D-B-B	OBDP	OBDP	\$19,894,113	\$757,080	\$20,651,193		constr.
220	14259	I-5: WILLAMETTE RIVER BRIDGE - BUNDLE 220	12/10/2009	2	CM/GC	OBDP	OBDP	\$149,848,000	\$30,152,000	\$180,000,000		planning
221	14258	OR58: US97 OVERCROSSING - BUNDLE 221	12/07/2006	4	D-B-B	OBDP	OBDP	\$3,712,899	\$652,927	\$4,365,826		constr.
222	15182	I-84: ROCK CREEK - HOSTETLER WAY	04/12/2007	4	D-B-B	OBDP	OBDP	\$529,596	\$0	\$529,596		complete
223	13586	I-5: WILLAMETTE RIVER BRIDGE CONCEPT DEVELOPMENT AND EA - BUNDLE 223		2	D-B-B	OBDP	OBDP	\$2,240,000	\$0	\$2,240,000		planning
224	15644	I-84: EXIT 64 (HOOD RIVER) - BUNDLE 224	10/22/2009	1	D-B-B	OBDP	OBDP	\$10,253,000	\$3,789,000	\$14,042,000		design
225	15733	I-84:HOOD RIVER - MOSIER CREEK - BUNDLE 225	05/29/2008	4	D-B-B	OBDP	OBDP	\$11,356,000	\$3,300,000	\$14,656,000		design
251	14197	I-5 @ BELTLINE INTCH (EUGENE/SPRINGFIELD)	02/16/2006	2	D-B-B	ODOT	ODOT	\$16,521,490	\$61,428,600	\$77,950,090		constr.
252	14145	OR 58: SALT CREEK HALF VIADUCT #07188 - BUNDLE 252	05/10/2007	2	D-B-B	ODOT	ODOT	\$1,432,000	\$348,250	\$1,780,250		design
255	10352	I-5: N JEFFERSON INTCH-N ALBANY INTCH (SB)	01/15/2004	2	D-B-B	ODOT	ODOT	\$639,107	\$24,765,000	\$25,404,107		complete
256	13429	I-84/US-395: STANFIELD INTERCHANGE IMPROVEMENTS	02/23/2006	5	D-B-B	ODOT	ODOT	\$971,805	\$12,287,933	\$13,259,738		constr.
301	14040	I-5:EAGLE MILL RD - NEIL CREEK RD - BUNDLE 301	01/24/2008	3	D-B-B	OBDP	OBDP	\$23,590,284	\$0	\$23,590,284		constr.
302	14041	I-5: CREEK & COUNTY - CENTRAL POINT - BUNDLE 302	05/31/2007	3	D-B-B	OBDP	OBDP	\$11,342,427	\$5,345,462	\$16,687,889		constr.
303	14042	I-5: S WOLF CREEK - FOOTHILLS BLVD - BUNDLE 303	02/15/2007	3	D-B-B	OBDP	OBDP	\$11,722,999	\$0	\$11,722,999		constr.
304	14043	I-5: LOUSE CREEK - US 199 - BUNDLE 304	12/13/2007	3	D-B-B	OBDP	OBDP	\$24,158,193	\$0	\$24,158,193		constr.
306	14047	I-5: WEAVER - BUNDLE 306	11/02/2006	3	D-B	OBDP	OBDP	\$49,170,144	\$8,537,039	\$57,707,183		constr.
307	14048	I-5/OR 42: WINSTON - MCLAIN AVE - BUNDLE 307	02/26/2009	3	D-B-B	OBDP	OBDP	\$13,917,000	\$0	\$13,917,000		design
308	14049	I-5:N UMPQUA RIVER BRIDGES(WINCHESTER)-BUNDLE 308	09/25/2008	3	D-B-B	ODOT/OBDP	ODOT	\$21,444,000	\$0	\$21,444,000		design
309	14050	I-5:RICE HILL FRTG RD -COMSTOCK CEM RD- BUNDLE 309	04/10/2008	3	D-B-B	OBDP	OBDP	\$5,176,000	\$3,200,000	\$8,376,000		design
310	14051	I-5:COAST FORK WILLAMETTE-MARTIN CREEK-BUNDLE 310	03/06/2008	2	D-B-B	OBDP	OBDP	\$19,662,000	\$0	\$19,662,000		constr.
312	14053	I-5: CAMAS SWALE - SAGINAW ROAD - BUNDLE 312	03/13/2008	2	D-B-B	OBDP	OBDP	\$17,091,000	\$0	\$17,091,000		constr.
313	14260	I-5: HOMESTEAD TO S GOLD HILL - BUNDLE 313	08/14/2008	3	D-B-B	OBDP	OBDP	\$7,637,000	\$100,000	\$7,737,000		design
314	14641	I5: N ASHLAND INTCHG-GREENSPRINGS - BUNDLE 314	12/10/2009	3	D-B-B	OBDP	OBDP	\$30,723,000	\$0	\$30,723,000		planning
315	14642	I-5: CANYONVILLE - GLENDALE INTCHG - BUNDLE 315	10/25/2007	3	D-B-B	OBDP	OBDP	\$9,597,901	\$0	\$9,597,901		constr.
351	12365	I-5: GRAVES CREEK BRIDGE REPLACEMENT	05/22/2003	3	D-B-B	ODOT	ODOT	\$6,210,000	\$3,918,840	\$10,128,840		complete
352	12401	I-5 O-XINGS:SOUTH UMPQUA RIVER & OR 99(SHADY)	02/12/2004	3	D-B-B	ODOT	ODOT	\$13,558,000	\$24,770,800	\$38,328,800		constr.
353	13467	SUTHERLIN-ROSEBURG PROJECT	12/03/2004	3	D-B	ODOT	ODOT	\$13,834,000	\$39,265,690	\$53,099,690		constr.
355	12707	I-5:EXIT99 INTCHNG IMPRV/BRIDGE RPLCMTS BUNDLE 355	05/18/2006	3	D-B-B	ODOT	ODOT	\$7,363,600	\$3,436,400	\$10,800,000		constr.
357	15186	I-5: DEL RIO ROAD, HWY 99 AND COLLEGE ROAD	11/12/2009	3	D-B-B	ODOT	ODOT	\$28,473,000	\$22,000,000	\$50,473,000		design
401	14221	OR38: ELK CR - HARDSCRABBLE CR (D/B) - BUNDLE 401	12/19/2006	3	D-B	OBDP	OBDP	\$50,710,043	\$1,330,000	\$52,040,043		constr.
404	14224	OR31/US395:CATTLEPASS-CROOKED CR - BUNDLE 404	05/22/2008	4	D-B-B	OBDP	ODOT	\$4,998,000	\$0	\$4,998,000	formerly 404 & 455	design
405	14225	OR42:BEAVER CR-MID FORK COQUILLE R-BUNDLE 405	11/12/2009	3	D-B-B	OBDP	ODOT	\$11,677,000	\$0	\$11,677,000	formerly 405	planning
409	14229	US20: BEAVER CREEK - MARYS RIVER - BUNDLE 409	02/11/2010	2	D-B-B	OBDP	OBDP	\$18,061,000	\$50,000	\$18,111,000		design
412	15230	OR19: MULE SHOE CREEK - HARPER CREEK - BUNDLE 412	11/18/2010	4	D-B-B	OBDP	ODOT	\$4,545,000	\$0	\$4,545,000		planning
413	15229	US395: CANYON CR - US26: DIXIE CREEK - BUNDLE 413	11/12/2009	5	D-B-B	OBDP	ODOT	\$2,753,000	\$0	\$2,753,000		planning
414	14610	US395: MCKAY CR - SILVIES SLOUGH (D/B) - BUNDLE 414	05/15/2008	5	D-B	OBDP	OBDP	\$39,067,000	\$0	\$39,067,000		planning
415	14609	US30: BIG CR. - TIDE CR. - BUNDLE 415	04/09/2009	2	D-B-B	OBDP	OBDP	\$5,463,000	\$4,000	\$5,467,000		design
452	14194	US20: YAQUINA RIVER - BUNDLE 452			D-B-B	ODOT	ODOT	\$25,232	\$515,039	\$540,271		design
453	14149	US97:WILLOWDALE - MADRAS BRIDGES - BUNDLE 453	11/09/2006	4	D-B-B	ODOT	ODOT	\$947,507	\$2,199,036	\$3,146,543		constr.
454	13225	US20: PIONEER MTN-EDDYVILLE	07/05/2005	2	D-B	ODOT	ODOT	\$2,052,000	\$141,320,000	\$143,372,000		constr.
457	14227	OR7: POWDER RIVER - BUNDLE 457	09/24/2009	5	D-B-B	ODOT	ODOT	\$4,608,000	\$0	\$4,608,000	formerly 407	design
459	12834	US 30: CLANTSKANIE RIVER - BUNDLE 459	08/19/2010	1	D-B-B	ODOT	ODOT	\$503,000	\$5,409,000	\$5,912,000		design
460	14228	OR82/OR244: GRANDE RONDE - WALLOWA R - BUNDLE 408	03/11/2010	5	D-B-B	ODOT	ODOT	\$15,711,000	\$0	\$15,711,000	Formerly 408	planning
506	15227	OR126: EUGENE WATER BOARD CANAL - BUNDLE 506		2	D-B-B	OBDP	OBDP	\$74,172	\$0	\$74,172	From 407 to No Work	complete
507	15232	OR6: WILSON R (MILLS) - US26 CONN AT I-405 (D/B) - BUNDLE 507	11/16/2009	1&2	D-B	OBDP	OBDP	\$35,545,202	\$0	\$35,545,202		planning
508	15228	I-5-ELKHEAD RD-OR126: KNOWLES CR -D/B - BUNDLE 508	12/15/2008	2	D-B	OBDP	OBDP	\$46,947,000	\$0			