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List of Abbreviations and Terms

• DEQ = Oregon Department of 
Environmental Quality

• NPDES = National Pollutant 
Discharge Elimination System 

• Review Team = The MWH and 
subcontractor team conducting 
the third party Permitting 
Program Review
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Context - Problem
• Oregon DEQ and the Legislature have actively pursued 
improvements to its NPDES permitting program for 
over a decade. Efforts included:

• Blue Ribbon Committee

• Internal work teams

• Independent audit
• Quality improvement efforts

• Permitting goals still elude the department.

• Oregon Legislature has authorized consulting 
assistance.
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NPDES Program Review
Purpose and Goals

Assist DEQ in implementing changes 
that will facilitate:
• Regulating discharges so Oregon’s 
waters meet state water quality 
standards

• Issuance of environmentally relevant 
permits

• Reissuance of permits before the 
existing permit expires

• Reduction of the number of 
administratively extended permits to 
less than 10 percent
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Project Overview

Phase 1

• Project Launch

• Situation 
Assessment

• Stakeholder 
Input

Phase 2

• Detailed work 
plan for 
investigation of 
problem

Phase 3

• Conduct 
investigation, 
prepare 
recommendations, 
identify options, 
and describe 
trade offs.

• Stakeholder 
input

• Revise as needed

Phase 4

• Prepare 
implementation 
Plan 

• Stakeholder 
input

• Revise as needed
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Project Overview

Phase 1

•Project Launch

•Situation 
Assessment

•Stakeholder Input

Phase 2

•Using Phase 1 
results, create 
detailed work plan 
for investigation of 
problem

Phase 3

•Conduct 
investigation, 
prepare 
recommendations, 
identify options, 
and describe trade 
offs.

•Stakeholder input

•Revise as needed

Phase 4

•Prepare 
implementation 
Plan 

•Stakeholder input

•Revise as needed
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April May Spring – Summer Fall, end October 2016

Notes:
• The Permitting Program Review is being 

conducted in Spring‐Fall of 2016.  
• This presentation features Phase 1 of the project, 

the completion of a situation assessment.
• The second phase of work is to complete a work 

plan detailing how the problems identified in the 
assessment can be further explored.

• In the third phase of work, findings and 
recommendations will be developed.

• In Phase 4, an implementation plan that outlines 
necessary steps for achieving desired changes is 
developed.
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Situation Assessment Topics

•Definitions
•Context
•Background Research
• Interview Process
•Demographics

•Findings
•Results & Implications
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Situation Assessment
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• A situation assessment frames 
the context in which a problem, 
issue or opportunity is 
occurring.

• Assessment questions are 
designed to help refine problem 
statements, determine the 
bookends or parameters of 
issues, and identify the range of 
decision makers.

• An assessment also signals that 
some form of intervening action 
is being considered.
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Why an Assessment?

• Engage the full system (there are many parts to the 
NPDES process and many situational drivers)

• Serve as an initial point of contact with the key 
stakeholders that will likely be needed to eventually 
resolve the situation

• Identify priorities and flash points
• Use results to establish the appropriate plan of 
work

Situation Assessments are an intervention (forming 
and asking questions disrupts the current situation)

9
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Why an Assessment?
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• Notes:

• Engaging the full system is particularly important for complex problems 

as a “fix” in one part of the system can aggravate problems in another.

• One goal is to engage interested parties early to allow them to help 

construct positive changes rather than be asked to react to them after 

the fact.

• Given that much effort will be required to address the permit backlog 

issue, learning stakeholder priorities will help the review team in 

creating focus on high value activities.

• The team also needs to understand stakeholder “flash points” (points of 

high conflict or topics that are highly charged).

• Results are used to focus work for the next project phase.
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Project Perspective

Seek Cause

Not Blame
11

The Review Team enters the 
project with several foundational 
beliefs about approaching the 
problem.  These include:
• Fault finding is not useful to 

solution creating
• Resolution will require a 

systems orientation
• A large emphasis will be needed 

on change management
• Successful NPDES Permit 

Backlog improvement will 
require changes by all 
stakeholders.

May 6, 2016
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A systems orientation is necessary 
as systems produce what they are 
designed to produce.

• The key to improvement is understanding 
the system(s).
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Change management is also key.  
Understanding the normal trajectory of 
human behavior in change is critical.
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Change Management
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The need for change management applies to everyone, not just DEQ
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Assessment Steps

Construct and refine a Problem Statement

Problem 
Definition

Review relevant documents and identify stakeholders

Conduct 
Background 
Research

Conduct Interviews

Receive 
Stakeholder Input

Compile information and validate with stakeholders
Synthesize Results

Develop the project plan using assessment information 
and findings

Utilize Results
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Document Review
Notes:
The Review Team evaluated 
multiple relevant documents 
including those prepared by 
DEQ as well as other 
stakeholders.  The goal was to 
leverage existing knowledge as 
well as identify themes. Some 
key documents are listed in the 
following slides.  Document 
review will continue through 
out the project period.
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Document Review
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• Blue Ribbon Committee (BRC) 
initial report (2004)

• Various BRC meeting minutes

• Compliance Schedule 
Settlement Agreement 
between Plaintiffs and Oregon 
DEQ (2007)

• Senate Bill 45: Water Quality 
Permit Program 
Improvements – Fact Sheet 
(Feb 2010)

• NPDES MOA between State of 
Oregon and USEPA (Apr 2010)

• Summary of Internal Program 
Review of Water Quality 
NPDES/WPCF Permitting 
Program (Jan 2015)

• Service Quality Pledge to 
Oregon Wastewater Permit 
Holders

• Statewide Permit Issuance Plan 
for Federal Fiscal Year 2016 
(Oct 2015)

• Outcome‐based Management 
and Strategic Goals (Nov 2015)

• Various DEQ Audits

Annotated Version

Document Review
• Internal Review of Water Quality 
NPDES/WPCF Permitting (Dec 
2014)

• Summary of Active and 
Backlogged Individual Permits 
(Jan 2016)

• Survey of State NPDES Programs 
(Jan 2016)

• USEPA Final Permit Quality 
Review for Oregon (Mar 2016)

• Various TMDL documents

• Various Oregon Water Quality 
Standards documents

• Wastewater Permitting 
Program – Improvements 
and Measures (Jan 2011)

• Various Internal 
Management Directives 
(IMDs)

• Charter for Wastewater 
Permit Managers Team (Nov 
2014)

• Charter for Senior Permit 
Group (Jan 2015)

• Anti‐Backsliding and Water 
Quality Permits (Mar 2015)

18
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Interview Process
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Interview Process
•MWH and DEQ worked together 
to identify key NPDES 
stakeholders

• Review Team conducted 60‐90 
minute interviews, primarily in 
person but some via phone

• Project background and 
interview questions were 
provided in advance

20
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Interview Participants
• 16 Interviews,* 39 Participants  
included:

• Environmental /Non‐governmental 
Organizations

• Regulated Community
• EPA Region 10
• DEQ 

• Regional Managers, Permit Managers, 
Senior Permit Writers, Legal/Enforcement 
(including Attorney General’s Office), 
Permit Coordinators, and Standards & 
Assessments staff

* Primarily in‐person, April 2016 

May 6, 2016
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Interview Questions
8 General Questions
• Background of Interviewees
• Problem Definition
• Assessment of Previous Efforts
• Potential Areas of Focus
• Barriers
•Definition Success
• Chances of Success
•Other
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Results 
and 
Findings
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Annotated Version

Stacked, Complex Problem

• There is no single problem – it is multi 
part and involves complex issues

•Perspectives about the problem are 
directly linked to the participants’ place 
in system

24

Notes:  A holistic and bundled 
solution is required given the 
number  and variety of 
identified concerns. Multiple 
changes are needed.
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Backlog is a 
Compounding 
Problem
• The more it grows, 
the worse it 
becomes

• Significant 
intervention needed 
to reverse the trend
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Backlog is a 
Compounding 
Problem
• The more it grows, 
the worse it 
becomes

• Significant 
intervention needed 
to reverse the trend

Notes:
Delays in permit issuance exponentially increase 
the number of hours required to process a permit.  
This is the result of variety of issues that may 
include some or all of the following:
• Need new data to reflect the current situation
• Changes in personnel (requiring reorientation)
• New regulations may be promulgated (changing 

what was originally required)
• Etc.  
This means that the more backlog grows the 
amount of time it will take to resolve it will exceed 
the amount of time that would otherwise be 
required.

Notes:
No single solution will resolve the 
backlog nor can DEQ alone change the 
situation.  Changes by all of the 
stakeholders maybe required.  
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As Described by Stakeholders
•Backlog is both an issue and a symptom 

• Efficiency alone will not resolve the 
problem

• Each Stakeholder views healthy water 
quality and a working NPDES process as 
beneficial and in the interest of the 
individual stakeholders

May 6, 2016
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As Described by Stakeholders
•Backlog is both an issue and a symptom 

• Efficiency alone will not resolve the 
problem

• Each Stakeholder views healthy water 
quality and a working NPDES process as 
beneficial and in the interest of the 
individual stakeholders

Notes:
• While backlog is the presenting problem, it 

was also described as a symptom of larger 
problems that included staffing profiles and 
the underlying regulatory structure.

• Because a variety of external factors impact 
timely issuance of permits, efficiency alone 
will not resolve the backlog.

• One promising finding was that all the 
stakeholders viewed healthy water quality 
as beneficial and in their interest.  While the 
definition of water quality may vary, the 
shared value creates some common ground 
for moving forward.
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Success will 
require changes in 
nearly all the parts 

of the system.
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Results & Implications

• Structural

• Capabilities

• Resources

• Cultural

• Legal/ Policy
Notes: 
The results of the assessment 
tended to fall into five general 
categories with some issues 
spanning more than one 
category.
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Structural
• Adequacy of the systems in place

• Tools, records and tracking

• Input process (permit and monitoring 
information)

• Decision making structures/ Integration of 
Decision Processes

• Standardized procedures and directives

• Funding 

• Multi‐tasking

• Performance metrics

Notes: 
Structural issues related to the 
adequacy of the tools in place 
including the listed issues.

May 6, 2016
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Structural - Tools, Records and Tracking

Permit Template
Notes:
The permit template was identified as a good tool but 
not as functional as desired.  This led to some errors 
and variability in how it was used by the permit 
writers.

Data from Monitoring
Notes:
The lack of access to and the quality of some data  was seen as a 
barrier to success.  A number of issues were identified:
• Data is not centrally located or integrated, resulting in permit 

writers and applicants needing to visit multiple sources to 
develop information

• Data may be old or not adequate due to changing 
requirements

• Some necessary information may not be compiled or available
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Structural - Tools, Records and Tracking

General Tracking
Notes:
• A number of tracking methods related to permits have been 

implemented over the years.  While some appear to have had 
short term benefits the nexus between the tracking of progress 
and implementation of changes to improve results is less clear.

• For example, logs are kept on the status of permits identified in organizational 
permit issuance plans.  These plans have successfully prioritized activities and 
improved accountability.  At the same time the categories of review may not 
be sufficient to address larger system issues.  

• One large category of delays is designated “litigation.”  There is not sufficient 
information in that designation to make system interventions.  

• Litigation tracking was reported as not fully systematized.  Field personnel 
were advised of potential issues but there was no tracking  of how that 
information was deployed or refreshed. 

Annotated VersionStructural - Input Process

•Applicant responsibility / DEQ 
responsibility
• Notes: In some states, applicants are more engaged in 
inputting information into the permit systems.  In 
Oregon that responsibility rests with DEQ personnel.

•Required information/ Timeliness
• Notes: One identified permit delay factor was a lack 
of required information and/or timeliness of 
information.  In some cases this resulted in significant 
delay as new information had to be compiled.

34
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Structural - Decision Making

DECENTRALIZATION
• DEQ utilizes decentralized management 
structures.  Some view this as contributing to 
backlog issues as it may be difficult to identify 
decision makers and/or decision makers do not 
have sufficient expertise to make some required 
decisions.

• Decentralization itself is not an issue but how 
the negative effects of decentralization are 
managed may be. 

This tension can be described as a polarity.

35

Annotated Version

Understanding
Polarities

36
Implications of Decentralization
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Structural – Chain of Command

Notes:
• Consistent with the discussion 

of decentralization, some 
identified the lack of clarity in 
the chain of command as a 
problem.  

• They said it was unclear WHO 
was the final authority and 
this reduces accountability.  

• In some cases decision making 
was aligned by expertise, in 
others it was hierarchal.  

This type of cross boundary 
management is known to add 
time to a process. 

May 6, 2016
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Structural - Integration of Decision Processes

Presenting Issue

Standard Setting

TMDL  
Development

Permit Creation / 
Adoption

Permit Result
‐

Revolving Fund & 
Project Priorities

Permit development is one step in a series of regulatory activities.
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Structural - Integration of Decision Processes

Presenting Issue

Standard Setting

TMDL  
Development

Permit Creation / 
Adoption

Permit Result

Notes: 
• As described by stakeholders, 
analysis and decision making occurs 
at many points in the DEQ programs.

• Even though the various elements 
are inter‐dependent they are 
managed as separate functions.

• This results in some standards and 
TMDLs being viewed as difficult to 
implement, and thus difficult to 
permit.

• This in turn results in delays in 
permitting.  

May 6, 2016
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Structural - Standardized Procedures

• Consistency vs. Tailored Solutions
• Notes: the permitting process is expected to be consistent 
(leading to fairness) AND tailored (reflecting the unique 
circumstances of the time and location).  Standardization vs. 
customization is also a polarity and needs to be managed as 
such.  Failure to do so leads to difficulties with permits.  

• Refresh / Shelf‐life
• Notes: Staff identified a need for updated procedures and 
manuals.  While materials were available they were often 
dated, and/or changes over time had occurred and it was 
unclear what was still relevant.

• Uncertainty
• Notes:  Both the regulated community and staff viewed 
uncertainty as a significant issue.
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Structural - Funding
• Philosophical
• Punitive
• Uncertainty
• Diminishing return

May 6, 2016
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Structural - Funding
Philosophical

Notes:
• DEQ is co‐funded by the regulated community and public funds (state 

general fund and federal funds).  This bifurcated funding stream is 
associated with a philosophical perspective that the general public benefits 
from the program and that DEQ should not be financially tethered to only 
the community it regulates. 

• With this structure, in difficult economic times, permit programs receive 
reduced funding along with all of the other DEQ programs, regardless of 
workload.  

• Uneven funding associated with normal ups and downs in the state funding 
process leads to permit issuance delays in two ways:
1. Reduction of personnel and resources to write permits
2. Increased transactional time due to reprioritizing workload to reflect 

changed resources.
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Structural - Funding

Punitive

Notes:
• Multiple stakeholders indicated that 

funding was sometimes used to 
“punish” DEQ when actions or 
approaches resulted in angering 
various stakeholder segments.
• In some cases this was described a 

method to increase DEQ 
accountability

• In other cases it was described as 
one or more of the communities 
being unhappy with decisions or 
approaches and using a political 
process to achieve a change in the 
outcome.

• Some suggested that staff would 
prefer to not take action rather 
than create a negative reaction.

Notes:
• Uncertainty in funding streams is 

disruptive and results in an inability to 
do long‐term planning.  Given the 
permit backlog is unlikely to be 
resolved in one budget cycle, the 
inability to plan may be problematic.

• Uneven funding results in the funds 
received being sub optimized.  
• With funding certainty, funds 

and plans can be leveraged to 
achieve broader, long‐term 
results.

• While the same amount of funds 
may eventually be granted, the 
lack of efficiency in planning for 
expenditures results in a reduced 
return on investment.

Uncertainty / Diminishing Return
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Current Job Design Requires 
Multitasking 

Structural – Multitasking

Notes: 
In an attempt to create a more holistic 
approach in permit development and 
implementation, the permit writers’ job was 
designed to include multi‐tasking between 
related/linked activities.  With ongoing 
reductions in staffing, the permit writers are 
now required to manage additional tasks, 
including broader office responsibilities.

Multi‐tasking is known to reduce efficiency.
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Multitasking Basics
Three Types*
1. Performing two tasks simultaneously. (E.g. talking on the 

phone while driving or answering email during a webinar.)

2. Switching from one task to another without completing the 
first task. 

3. Performing two or more tasks in rapid succession. (Minds 
need time to change gears in order to work efficiently.) 

May result in up‐to 40% in lost productivity

Source: American Psychological Association

Source:  https://www.wrike.com/blog/high‐cost‐of‐multitasking‐for‐productivity

Implications of Multi‐tasking
45
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Structural - Performance Metrics 
and Capacity
• System capacity, inputs, and potential for 
improvement not necessarily linked.

•Metrics may not match realistic targets.

Notes:
One well known organizational practice is to develop aspirational goals.  
Many of the DEQ  improvement efforts, as well as the guidance provided 
by the Blue Ribbon Committee included such goals.  Even so, the capacity 
and/or resources needed to achieve goals may not be adequate.  This has 
led to some viewing efforts as unrealistic.  An unintended outcome may 
be increased organizational cynicism and a reluctance by staff to even 
attempt new changes.
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Capacity Basics
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• There is no one 
best way to 
measure capacity. 

• Output measures 
are easier to 
understand. With 
multiple products, 
inputs measures 
work better.

Goals and metrics need to be aggressive but achievable.

Implications of Performance Metrics and Capacity

Structural - Performance Metrics and Capacity

May 6, 2016
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Capabilities

• Expertise
•Recruitment and 
Retention

•Performance
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Capabilities - Expertise
Expertise is a critical element of successful 
permit writing. Stakeholders identified a 
series of expertise issues including:
• Time needed to become proficient in permit writing
• Managers are managers vs. experts in Clean Water Act policy 
complexities

• Proper utilization of tools 

49
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Expertise Basics
10,000 Hour Rule
• To become an expert 
in something 
requires 10,000 
hours of practice

• 10,000 hours = 3 
hours/day 10 years

• There are no 
prodigies

Source: Malcom Gladwell - Outliers 50

Capabilities - Expertise
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• To become an 
expert in something 
requires 10,000 
hours of practice

• 10,000 hours = 3 
hours/day 10 years

• There are no 

prodigies

Capabilities 
- Expertise

Notes:
• DEQ Permit writers indicated that significant time 

and training, up to 5 years, was needed to become 
proficient in permit writing. Stakeholders also 
identified significant differences in performance 
based on experience.

• This observation is consistent with research on the 
amount of time required to become “expert.”  
Mozart (pictured) is often referred to as a prodigy 
and did have natural talent.  However, the 
conditions in which he gained the expertise for 
which he was known were nurturing to his talent 
and the result of hours of observation and practice. 

• If 5 years is the appropriate marker for expertise, 
there are significant implications for the backlog 
issues.

May 6, 2016
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Capabilities - Recruitment & 
Retention, Performance (Statewide Issue)

2‐year, 50% Retirement 
Window

• Notes:  A vast number of senior 
and experienced DEQ personnel 
are expected to retire in the next 
two years.  Given concerns 
about a need for expertise, this 
type of turnover may impact 
permit backlog.

• Succession planning will be 
needed.
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Capabilities - Recruitment & Retention, Performance (Statewide Issue)

Labor Agreements
• Notes:  The process to address the 
anticipated staffing gap will to some extent 
be influenced by labor agreements.  The 
terms of the agreements may limit some of 
the options available for managing the 
permit workload.  Conversely, more clearly 
understanding the agency needs may 
inform the collective bargaining process.

Morale
• Notes: The lack of apparent solutions for managing workload 
and addressing many of the other issues has impacted morale 
and driven turnover.

Annotated Version

Resources
•Available resources (as deployed) are 
inadequate to resolve backlog

•Available resources are not always 
efficiently utilized 

•Uncertainties in DEQ funding, and the 
funding structure limit resources

•Blue Ribbon Committee

54
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Resources - Available Resources
• Concurrent with backlog increases, 
there was a documented reduction 
in hours available for permit 
processing while workload 
increased in volume and complexity 

• Placement of personnel without 
expertise may result in short‐term 
net loss of productivity

• Multitasking precludes fully 
accurate measurements of 
productivity 

May 6, 2016
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Resources - Efficient Use of Existing Resources

• Inconsistent 
training

•Change fatigue
• Existing tools 
may not be 
user friendly

Notes: A variety of factors 
contribute to personnel 
resources not being as efficient 
as possible.  Inconsistent 
training, change fatigue (too 
many initiatives that did not 
work), and reluctance to use 
some tools were listed factors.
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Resources - Blue Ribbon Committee

• Chartering 
Questions

• Goal and role clarity
•Membership
•Working structure

• Executive 
sponsorship

• Committee 
leadership

• Ground rules

Notes: 
• The Blue Ribbon Committee was 

convened as part of early efforts to 
reduce permit backlog. 

• The Committee is composed of highly 
knowledgeable representatives that 
have offered many useful 
recommendations. 

• Committee membership has become 
unsatisfying for some of its members.  

• The relationship with DEQ is not as 
productive as it once was.

• There may be a need to revisit the 
charter, roles, goals and other group 
management issues with the 
Committee to ensure their time is used 
wisely.

Annotated Version

Cultural

• The Oregon Way

• Customer service v Regulatory 
identity

• Reluctance to impose/Resistance 
to top down leadership

• Customization v Standardization 
of NPDES process

58

Notes: Some stakeholders identified 
cultural issues they believed drove 
permit backlog.
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Cultural - The Oregon Way

59

• First and best
• Pioneers
• Unique landscape and citizen needs
• Urban/ Rural demands 

Notes: Oregonians view their destiny and circumstances as 
unique. The state takes pride in its pioneer nature, its vast 
landscapes, and the careful balance of urban and rural 
needs.

May 6, 2016

Annotated Version

Cultural - Leadership
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Not Just a DEQ Issue

Notes: 
• Some stakeholders believed DEQ 

leaders were reluctant to impose 
direction and/or there was 
resistance to top down leadership.  

• Leadership among the stakeholders 
was viewed as fragmented and not 
necessarily representative of larger 
interests.

• A lack of leadership was identified 
as a factor leading to permit backlog
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Cultural - Customer Service v. 
Regulator
• Assistance to small communities

• Staff concerns for attainability and cost of NPDES requirements

• Balancing needs

• Scales favor Customer Service

61

Notes:
• The stated goals of DEQ staff to be customer service oriented were applauded by 

the regulated community.  Still, some stakeholders criticized this perspective, 
restating that DEQ was charged with being a regulator. Concerns from both sides 
centered on the smaller communities unable to manage the cost of achieving 
NPDES requirements.

• There was a perception by some that permit writers were reluctant to write more 
stringent permits if the community impacts were too large.  

• Some believed that the Legislature would intervene if the balance of 
regulator/customer service roles became too heavily weighted to one or the other.

Annotated Version

Legal/ Policy
A wide variety of policy and legal issues were described 
as contributing to permit backlog. Litigation, increasing 
standards, and existing TMDL and other standards were 
all thought to contribute to difficulties in permit writing.

62
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Legal/ Policy
• Permits are increasing in 
complexity 

• Substantive accuracy  is an 
overarching requirement

• Need more proactive 
approaches to meet clean 
water act mandates

• Requirements may not result 
in desired outcomes

• Shift in EPA role and 
increasing oversight by EPA 
delays NPDES permit issuance

63

• Ramifications of implementing 
WQS, TMDLs in NPDES 
permits delays issuance

• Unattainable standards inhibit 
NPDES permit issuance 

• Water Quality Trading 
approaches are not universally 
accepted

• Litigation uncertainty and 
existing cases restrict NPDES 
permit issuance / Workload 
issue

Annotated Version

Legal / Policy
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• Permits are increasing in 
complexity. 

• Substantive accuracy is the 
overarching requirement.

• Requirements may not 
result in desired outcomes.

National Trends

Statewide Trends

Notes: Some issues are national in 
scale – Oregon is not the only one to 
experience them.  Solutions will need 
to be tied to an overarching vision for 
Clean Water Act Compliance
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Disapproval 
of standards 
by EPA was 
also 
identified as  
creating a 
significant 
disruption 
in the 
NPDES 
process.

65

Annotated Version

Factors of Success

32 Descriptions of Success
• At the end of each interview, participants were 

invited to offer their definition of success
• 32 different descriptions were offered
• Most of the definitions focused on addressing 

a factor not directly tied to the quantifiable 
degree of backlog reduction

• Many participants indicated that the most 
difficult part of improvement will be 
implementation of recommendations

66
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Participants were asked to 
estimate the likelihood of 
the project being 
successful.
Many were not optimistic, citing the failure of past efforts

67
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Following are results as presented on a 
scale of 0-100%, 100% being fully 
successful.

•Range 0‐80%
•Mean 41%

•Median 40%

•Mode 50%
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