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Basics of the PFA HCP

* Private forest landowners and counties
and municipalities that own forest
lands

* Activities related to forest
management that are regulated under
the FPA

* Not application of pesticides and
herbicides




HCP Team

« ODF, HCP Contractor, Facilitator

 Drafting content

* Reviewing/revising content

* Project management; facilitation of
meetings

* PFA Author Representatives

« Have a collaborative role in project
 Drafting text for some chapters
» Reviewing/ providing input on all content

* Federal Agencies
» High-level input, reviewing early content

o



Current Work

 Drafting HCP content
* Meetings, meetings, meetings!
* Revisions, revisions, revisions!

* Monthly meetings with federal
agencies

* Finalize & submit end-June 2024
» Services to review/ provide input




Short-term Deadlines

* Late April
* Finalize most writing/editing by team
* A couple chapters may still have
ongoing work
* May — June
* PFA author coalitions last review
* ODF leadership review
* Proofing, & formatting final draft

 End June — Submit Draft




Long-term Timeline

Mid - Late
Current 2024

Submit/
Admin review of
Draft HCP Admin
HCP
NEPA

Process
Begins

End 2025 2026 Mid 2027 End
2027

Public

Draft Public

HCP Comment

Draft EIS

Section 7
Consultation/
BIOP



HCP Implementation

HCP Implementation \

- HCP
FPA/ Division Work

Stewardship
aptive

Foresters Compliance
- P Manage FPA
Staff Monitoring

SFO Foresters

ment Enforcement
support




Questions?
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