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(Follow all instructions.  If there are no instructions above a section (“Article”), 
paragraph, or sentence, then use the section (“Article”), paragraph, or sentence on all 
projects.  Complete each placeholder in accordance with the instructions given, and 
follow the instructions for handling provisions that do not apply.  Remove all instructions 
before preparing the final document.)  

 
 

DESIGN-BUILD AGREEMENT 
 

(Insert the applicable information.) 
 
THIS DESIGN-BUILD AGREEMENT (the “Agreement”) is made and entered into by and 
between the State of Oregon, acting by and through the Oregon Department of 
Transportation (the “Agency”) and __enter successful Proposer’s legal name__, Federal 
Tax Identification Number __enter number__ (the “Design-Builder”) (collectively, the 
“Parties”) as of the Effective Date of the Contract. 
 
 

RECITALS 
 

(Review “Special Instructions to Proposers,” Section 1.2, to identify all Project 
components.  Select from among the following components those that are applicable 
and insert the appropriate information in the corresponding placeholders.  Delete those 
that do not apply, and include any additional components.  Delete the instructions 
included in the text.)   

 
 WHEREAS, Agency requires the (Select from among the following: replacement of 
__enter number__ (____) Bridges, and/or repair of __enter number__ (____) Bridges, 
and/or improvement of the __enter name__ interchange, and/or performance of interstate 
maintenance Work and/or __enter such other Project components as may be involved__) 
for the project known as the __enter name__ Project (the “Project”), all located on enter 
“Hwy” or “Interstate” __enter number__ (if applicable include: , a National Highway System 
(“NHS”) Highway), more particularly described as follows: 
 

(Insert the applicable information into the table.) 
 
Hwy Bridge Number Bridge Name Mile Point 
    
    
    
    
    
    
    
    

Recitals 
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and 
 
 WHEREAS, the Agency may require additional related Work within the general vicinity 
of the Project which, if required, shall be included in the Project and added to the Contract 
by Change Order; and 
 
 WHEREAS, Agency requires a Design-Build contractor competent to perform all Work 
necessary to complete the Project in accordance with the terms and conditions of the 
Contract, and able to do so within the Contract Time allocated herein; and 
 
 WHEREAS, Design-Builder asserts that it is competent and prepared to perform all 
Work necessary to complete the Project in accordance with the terms and conditions of the 
Contract, and that it is able to do so within the Contract Time allotted herein; 
 
 NOW, THEREFORE, in consideration of the mutual promises contained herein, and for 
other good and valuable consideration identified herein, Agency and Design-Builder agree 
as follows: 
 
 

AGREEMENT 
 

ARTICLE 1 
GENERAL CONTRACT PROVISIONS, DEFINED TERMS AND GENERAL SCOPE OF 

WORK 
 
1.1 Incorporation of Recitals - The foregoing Recitals incorporated herein and made a 

part hereof for all purposes as if fully set forth, constitute additional promises, 
representations and warranties of the Parties. 

 
1.2 Contract Documents - The Contract Documents, incorporated herein and made a 

part hereof for all purposes as if fully set forth, are intended to reflect the complete 
understanding of the Parties concerning their respective rights and responsibilities 
under the Contract. 

 
1.3 Effective Date - The Contract shall become effective on the date on which each 

Party has signed this Agreement and all necessary approvals have been obtained, 
including approval for legal sufficiency by the Oregon Department of Justice (the 
“Effective Date”).  

 
1.4 The Contract - The Contract, which includes this Agreement and all other Contract 

Documents, forms the entire agreement between the Parties.  
 
1.5 Defined Terms - Defined terms utilized in this Agreement and in the other Contract 

Documents are either set forth in DB General Provisions, Subsection 110.20, or 
defined in the text accompanying the term.   

 
1.6 Applicable Version of Law or Standard - All Work shall be performed in 

accordance with the Laws and Standards then in effect, unless otherwise specified in 
the Contract Documents.  
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1.7 Minimum Contract Requirements   
 

1.7.1 Agency-Supplied - Among the Contract Documents, the Agency has 
mandated certain Contract requirements from which Design-Builder may not 
deviate in the performance of the Work, except as necessary to comply with 
all applicable Legal Requirements.  The Agency has also established certain 
minimum Contract requirements that set a minimum standard of performance 
or quality that Design-Builder must meet or exceed in performance of the 
Contract.   

 
1.7.2 Design-Builder Supplied - Design-Builder has (a) established certain 

minimum Contract requirements located in Exhibit A, Proposal, consisting of 
those provisions of its Proposal that meet or exceed minimum Contract 
requirements established by the Agency and upon which Agency has relied in 
awarding the Contract to Design-Builder; and (b) obligated itself to develop 
further performance obligations during the term of the Contract (identified in 
Article 11) (collectively, “Design-Builder-supplied Contract provisions”).   

 
Design-Builder-supplied Contract provisions shall be incorporated into the 
Contract, and upon resolution of issues, if any, raised through Agency’s 
Review and Comment, or upon Agency’s Acceptance, as applicable, shall 
become additional minimum Contract requirements with which Design-Builder 
must comply.  Provided, those portions of Exhibit A, Proposal, that conflict 
with or do not meet minimum Contract requirements established by the 
Agency shall be of no force or effect. 

 
1.8 Design Services - The Design Services required under the Contract will include, at a 

minimum, each of the following:   
• Provision of all Design Documents 
• Performance of all Professional Services, including but not limited to structural 

design, Roadway design, hydraulic design, geotechnical design, environmental 
design, drainage design, and traffic control design 

• Performance of all other Design Services required under the Contract and/or 
otherwise necessary to complete the Work in accordance with all Contract 
requirements 

 
1.9 Construction Services - The construction services required under the Contract will 

include, at a minimum, each of the following: 
 

(Delete any of the following that do not apply.  Insert additional construction 
services, if necessary, continuing bullet format.) 

 
• Construction of permanent Structures 
• Removal of existing Structures  
• Construction of new or realigned permanent Roadway, to include matching in at 

each Work Location 
• Temporary traffic control 
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• Installation of temporary and permanent traffic control and guidance devices 
• Erosion control 
• Protection of environmental resources, including plant and animal life and 

associated habitats 
• Construction and removal of temporary Structures 
• Construction and removal of temporary Roadway 
• Repair of existing Structures 

 
1.10 Quality Management Services - Quality Management services will include 

performance, at a minimum, of all activities and obligations, including preparation of 
all documentation, described in DB General Provisions, Sections 154, 155, and 156, 
and as otherwise necessary to ensure that the Work is performed in accordance with 
all Contract requirements. 

 
1.11 Project Management Services - Project management services shall be integrated 

with the Design Services, Quality Management Services, and construction services 
described herein and in the Contract Documents, and shall include, at a minimum, 
the following:  
• Construction management  
• Contract management  
• Safety management 
• Public information management 
• Traffic management 

 
 

ARTICLE 2 
DESIGN AND CONSTRUCTION SERVICES 

 
2.1 General Standards for Performance of the Work - Concerning the general 

Standards set forth in Subsection 2.2 for performance of all Design Services and the 
general standards set forth in Subsection 2.3 for performance of all construction 
services, the Parties agree as follows: 

 
2.1.1 All Design Services to be performed under the Contract are appurtenant to 

construction services being provided by Design-Builder.   
 
2.1.2 Whether Design-Builder is a Design Professional, has a Design Professional 

as a member or on staff, or will otherwise provide a consultant to perform the 
services of a Design Professional, all Design Services (whether constituting 
the practice of architecture, the practice of engineering, the practice of 
surveying, or the practice of other Design Services) referred to in the Contract 
shall be provided by duly-licensed and competent Design Professionals 
employed or otherwise retained by Design-Builder as a consultant.   The 
Design Professionals currently designated to provide such Design Services 
are listed in Subsection 3.4.  All Design Services shall be performed by a 
Design Professional of the appropriate professional discipline in accordance 
with the degree of skill and care ordinarily used by competent practitioners of 
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the same professional discipline under similar circumstances, taking into 
consideration the contemporary state of the practice and the project 
conditions. 

 
2.1.3 Design-Builder shall provide and perform all Design Services, Quality 

Management, and construction services in good faith and as expeditiously as 
is consistent with the applicable standards of skill and care ordinarily 
exercised by members of the profession under similar conditions and 
circumstances, and the orderly prosecution of the Work.   

 
2.1.4 Where specific performance Standards for any aspect of the Work have been 

established in the Contract Documents, the Work shall be performed so as to 
meet or exceed such Standards. 

 
2.1.5 The Baseline Progress Schedule establishes the schedule and deadlines for 

Contract performance, with which Design-Builder must comply.  The Baseline 
Progress Schedule, as it may be modified during the course of the Project 
pursuant to DB General Provisions, Subsection 180.41, shall anticipate and 
accommodate such periods of time as may be required for the Agency’s 
review of Design Documents, and for approval by Authorities having 
jurisdiction over the Project of any required submissions, including but not 
limited to, applications for permits and environmental impact evaluations.   

 
2.1.6 The Agency’s consideration, Review and Comment, or Acceptance of any 

matters, or the Agency’s authorization of any action, will not be deemed or 
construed as relieving Design-Builder of its sole responsibility for, and its 
complete and exclusive control over the means, methods, sequences and 
techniques for, performance of the Work in accordance with the terms of the 
Contract.   

 
2.2 Design Documents  
 

2.2.1 Design Documents - Design-Builder shall generate and provide to the 
Agency all Design Documents.   

 
2.2.2 Readiness-for-Construction Plans and Specifications - Upon completion 

of the Definitive Design Reviews, Working Plan Design Reviews, Interim 
Design Reviews (if any), and Readiness-for-Construction Design Reviews, as 
specified in the DB General Provisions, Section 155, Design-Builder shall 
finalize the Readiness-for-Construction Plans and Specifications.  In 
performing these services, Design-Builder shall meet the following 
requirements: 

 
2.2.2.1 All Design Documents and Design Reviews shall be provided and 

performed in accordance with the Design Review schedule 
established in the Baseline Progress Schedule, and in accordance 
with all Contract requirements. 

 
2.2.2.2 Readiness-for-Construction Plans and Specifications shall comply 

with all applicable Laws and all Contract requirements. 

 
Base Document  Design-Build Agreement - 5 
Version 1 May 25, 2007 



Oregon Department of Transportation 
 2.2.2.3 
 
 

 
2.2.2.3 Readiness-for-Construction Plans and Specifications shall be a 

complete, fully coordinated, integrated package, without any 
significant modifications or further clarifications required. 

 
2.2.2.4 Design-Builder shall file all documents required for the approval of 

Authorities having jurisdiction over the Project, shall obtain all 
necessary permits not obtained by the Agency, and shall pay for all 
associated fees, including application, filing, plan review, and appeal 
fees. 

 
2.2.2.5 Design-Builder shall provide the Agency with written certification and 

all Design Documents required for the Readiness-for-Construction 
certification, in accordance with DB General Provisions, Section 
155. 

 
2.2.2.6 Design-Builder shall submit to the Agency all documentation and 

Design Quality Records required under DB General Provisions, 
Subsections 155.12 and 155.14.  

 
2.2.2.7 Design-Builder shall submit to the Agency As-Constructed Plans and 

Design-Builder Specifications, compiled and organized in 
accordance with all Contract requirements that incorporate all 
changes in the design and construction of the Project 

 
2.2.2.8 Design-Builder shall prepare and deliver to the Agency all As-

Constructed Plans, Design-Builder Specifications, and other Design 
Documents, information, and data required under the Contract to be 
provided to the Agency. 

 
2.2.3 Cost-Reduction Proposals - During development of the Design Documents, 

Design-Builder and the Agency may collaborate on identifying, evaluating and 
implementing cost-reduction options in accordance with DB General 
Provisions, Subsection 140.70.  Design-Builder’s development of the Design 
Documents and completion of the Readiness-for-Construction Plans and 
Specifications shall not preclude further identification and implementation by 
Design-Builder and the Agency of additional cost-reduction options during 
construction.  Cost Reduction Proposals adopted by the Agency will be 
implemented through Change Orders pursuant to DB General Provisions, 
Subsection 140.70(g). 

 
2.3 Construction Services - Design-Builder shall provide all necessary Work to furnish 

to the Agency complete, fully-functional Structures and road improvements specified 
in DB Special Provisions, SP140.05, capable of being fully utilized for the purposes 
described in the Contract, and constructed in compliance with all Contract 
requirements, including all Legal Requirements.  Design-Builder shall perform the 
construction services as follows: 

 
2.3.1 Design-Builder shall supervise and administer all construction activities in 

accordance with Contract requirements. 
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2.3.2 In the event of the existence of any dispute between the Parties under the 

Contract, Design-Builder shall continue to perform the Contract in accordance 
with its terms and seek resolution in accordance with DB General 
Provisions, Section 199. 

 
2.3.3 The construction Work shall be of good quality, free from faults and defects, 

and in conformance with all Contract requirements, including all Legal 
Requirements.  At its own expense, Design-Builder shall correct construction 
Work that does not conform to these requirements. 

 
2.3.4 Design-Builder shall utilize new Materials and Equipment in the Work, unless 

otherwise specified in the Contract Documents. 
 
2.3.5 Design-Builder shall pay all taxes, fees, and costs associated with the 

acquisition of tools, Equipment, Materials, and the performance of the Work, in 
accordance with DB General Provisions, Subsection 170.02. 

 
2.3.6 Design-Builder shall comply with all applicable Laws. 
 
2.3.7 Design-Builder shall keep each Work Location and its vicinity free from 

accumulation of waste materials and rubbish caused by Design-Builder’s 
operations. 

 
2.3.8 Design-Builder shall have authority to make minor changes in the design and 

construction of the Project, consistent with the overall purpose of the Project, 
as long as any such minor changes do not involve deviations from Contract 
requirements, an adjustment in the Contract Amount, or an extension of 
Contract Time.  Provided, further, that Design-Builder shall immediately notify 
the Agency of such minor changes and shall provide to the Agency such 
Design Documents as may be necessary to clearly identify the minor changes. 

 
2.3.9 Design-Builder shall notify the Agency when the Work or an agreed-upon 

portion thereof has been completed, in accordance with DB General 
Provisions, Subsection 180.41. 

 
2.3.10 Design-Builder shall maintain a set of the Contract Documents on the Project 

Site and at each Work Location, in accordance with DB General Provisions, 
Subsection 150.40(c)(1). 

 
2.3.11 As the Project constitutes “Highway construction” utilizing Federal funds, each 

of the following shall apply: 
• Federal On-the-Job/Apprenticeship Training Special Provisions 
• Form FHWA-1273 Required Contract Provisions for Federal-Aid 

Construction Contracts 
• Supplemental Required Contract Provisions for Federal-Aid Project On-

Site Work Force 
• Affirmative Action Requirements for Women and Minorities Special 

Provisions  
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• Disadvantaged Business Enterprise (DBE) Supplemental Required 
Provisions  

• Minority Business Enterprise, Woman Business Enterprise and Emerging 
Business Enterprise (MWESB) Supplemental Aspirational Contract 
Provisions 

 
(Refer to DB General Provisions, Sections 171 and 172.) 

 
2.3.12 Consistent with DB General Provisions, Subsection 170.60, Design-Builder 

shall be fully responsible for initiating, maintaining, and supervising safety 
precautions and programs in connection with the Work, including but not 
limited to, taking reasonable precautions to ensure the safety of, and 
prevention of damage, injury, or loss to: (a) employees of Agency present on 
or in the vicinity of a Work Location, employees of Design-Builder and other 
persons performing Work on or in the vicinity of a Work Location, and other 
persons, including the traveling public, who may be affected; (b) Materials and 
Equipment to be incorporated into the Project; (c) portions of the Project under 
construction or completed; and (d) other property within or adjacent to a Work 
Location. 

 
2.3.13 Design-Builder shall be liable for damage to or loss of property at Work 

Locations and on private property affected by Design-Builder’s activities, 
pursuant to DB General Provisions, Subsections 170.80 and 170.82.  This 
subparagraph shall in no way affect the applicability or coverage of the bonds 
and insurance required under Article 7 of this Agreement. 

 
2.3.14 Design-Builder shall deliver to Agency all notices regarding completion of the 

Work pursuant to DB General Provisions, Subsection 150.90. 
 
2.3.15 Design-Builder shall perform all other construction Work required to complete 

the Project in conformance with all Contract requirements, including Legal 
Requirements. 

 
2.4 Extra Work to be Provided by Design-Builder - Design-Builder shall perform Extra 

Work pursuant to DB General Provisions, Subsection 140.60, and shall be 
compensated for any such Extra Work in accordance with DB General Provisions, 
Section 196. 

 
 

ARTICLE 3 
RELATIONSHIP AND ROLES OF THE PARTIES 

 
3.1 Independent Contractor - Design-Builder is an independent contractor and not an 

officer, employee, or agent of Agency, as those terms are used in ORS 30.265. 
 

(Insert the applicable information in the placeholders provided.) 
 

3.2 Agency Representative and Contact Information - The Agency’s representative for 
this Project is the Agency PM, __enter name__.   
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Address: _________________ 
 
E-mail Address: _____________________ 
 
Fax Number: _______________ 
 
Phone Number: _______________ 

 
(Insert the applicable information in the placeholders provided.) 

 
3.3 Design-Builder Representative - The Design-Builder’ representative for this Project 

is Design-Builder’s Project Manager, __enter name__. 
 

Address: ______________ 
 
E-mail Address: _________________ 
 
Fax Number: _______________ 
 
Phone Number: _________________ 

 
3.4 Key Personnel - Key Personnel shall consist of Design-Builder’s Project 

Management Personnel, Design-Builder’s Design Professionals, and Design-Builder’s 
Major Subcontractors (the “Key Personnel”).  The following Key Personnel shall 
perform the functions established under the Contract for the duration of the Contract.   

 
(Review the successful Proposer’s Quality Proposal Response Category II:  
“Proposer’s Organization and Expertise – (1) Organization” and Form KP to 
identify all Key Personnel.  Insert names in the applicable response placeholders.  
Delete any of the following that are not applicable to the Project and insert such 
additional positions and names as may apply.) 

 
3.4.1 Project Management Personnel - Design-Builder’s Project management 

personnel shall consist of the following Key Personnel: 
 

3.4.1.1   Project Principal:  __enter name__  
 
3.4.1.2  Project Manager:  __enter name__. 
 
3.4.1.3  Project Quality Manager:  __enter name__ 
 
3.4.1.4  Construction Manager:  __enter name__ 
 
3.4.1.5  Design Manager:  __enter name__  
 
3.4.1.6  Design Quality Manager:  __enter name__  
 
3.4.1.7  Construction Quality Manager:  __enter name__  
 
3.4.1.8  Safety Manager:  __enter name__  
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3.4.1.9  Environmental Manager:  __enter name__  
 
3.4.1.10 Public Information Manager:  __enter name__  
 
3.4.1.11 Traffic Control Design Engineer:  __enter name__  
 
3.4.1.12 Traffic Control Supervisor:  __enter name__  
 

3.4.2 Design Professionals - Design-Builder’s Design Professionals shall consist 
of the following Key Personnel: 

 
3.4.2.1  Bridge Design Engineer:  __enter name__ 
 
3.4.2.2  Lead Highway Geometric Design Engineer:  __enter name__ 
 
3.4.2.3  Traffic Signal/Sign Design Engineer:  __enter name__ 
 
3.4.2.4  Archeological Investigations:  __enter name__ 
 
3.4.2.5  Design Survey:  __enter name__ 
 
3.4.2.6  Geotechnical Design Lead Engineer:  __enter name__ 
 
3.4.2.7  Hydraulic Design Lead Engineer:  __enter name__ 
 
3.4.2.8  Drainage/Water Quality:  __enter name__ 
 
3.4.2.9  Landscape Architecture/Erosion Control:  __enter name__ 
 
3.4.2.10 Utility Specialist:  __enter name__ 

 
3.4.3 Major Subcontractors - Design-Builder’s Major Subcontractors shall consist 

of the following Entities: 
 

(Include all Major Subcontractors that have been identified by the successful 
Proposer in its Quality Proposal, Response Category II:  “Proposer’s 
Organization and Expertise – (1)  Organization,” and elsewhere in the text of 
the Proposal.  Continue the numbering convention.) 

 
3.4.3.1 __enter name__ 
 
3.4.3.2 __enter name__ 
 
3.4.3.3 __enter name__

 
3.5 Substitution of Key Personnel and/or Major Subcontractors – The Parties agree 

that each Key Personnel and Major Subcontractor is unique, and that the Agency has 
relied upon their qualifications in selecting Design-Builder to perform the Contract.  
Therefore, Design-Builder shall not replace any Key Personnel or Major 
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Subcontractors during the term of the Contract.  Notwithstanding the foregoing, in 
those limited circumstances In which the Agency elects to consider substitutions, the 
process shall be governed by the provisions of DB General Provisions, Subsections 
180.35(c) and 180.35(d).  Should the Agency, in its sole discretion, elect to authorize 
a substitution, such authorization shall not relieve Design-Builder of its sole 
responsibility under the Contract to complete all Work and deliver the Project in 
accordance with all Contract requirements. 

 
 

ARTICLE 4 
DATE OF COMMENCEMENT AND COMPLETION 

OF SERVICES 
 
4.1 Commencement of Services - Design-Builder is authorized to commence the Work 

contemplated by the Contract upon the issuance of Notice to Proceed.  Provided, 
however, notwithstanding the foregoing, Design-Builder shall not go onto the Project 
Site or move Materials, Equipment, or workers onto the Project Site until Design-
Builder has filed the required Public Works Bond with the Construction Contractors 
Board.  Nor shall Design-Builder allow any Subcontractor to enter onto, or move 
Materials, Equipment, or workers onto, the Project Site until Design-Builder has 
confirmed that the Subcontractor has filed the required Public Works Bond with the 
Construction Contractors Board.  

 
(For the completion of Article 4.2:  Review the Special Instructions to 
Proposers, Section 1.3 and DB Special Provisions, Subsection 180.50(f), to 
identify Agency-stipulated completion dates or deadlines, including any Agency-
stipulated Interim Completion Dates and Contract Completion Date.  Review 
Design-Builder’s Firm Offer and Proposal to determine whether Design-Builder 
offered any earlier completion dates or deadlines, or offered additional Interim 
Completion Dates or deadlines not required by the Agency.   
 
Add or delete a response placeholder as appropriate.  Enter in the applicable 
response placeholder the Agency-stipulated completion date or deadline, 
unless Design-Builder offered an earlier date or deadline that the Agency 
considers advantageous.  In that case, insert the earlier date offered by Design-
Builder. 
 
Insert after the Agency-stipulated completion dates or deadlines any additional 
completion dates or deadlines offered by Design-Builder, but not required by 
the Agency, that the Agency considers advantageous.)   

 
4.2 Completion Dates -  
 

(a) Interim Completion Date “A” – Bridge #12345 shall be open to unrestricted 
traffic by [enter date]. 

(b) Interim Completion Date “B” – Complete all On-Site Work for the Project 
except for plant establishment and Punch-List Items, not later than [enter 
date]. 
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(c) Contract Completion Date – Complete all Work to be done under the 
Contract, except for plant establishment and Punch-List Items, not later than 
[enter date]. 

 
4.3 Time is of the Essence - All time limits and performance completion dates stated in 

the Contract Documents are of the essence. 
 
4.4 Time for Performance - The Contract shall take effect on the Effective Date and 

shall be performed by the Parties according to its terms, unless earlier terminated, 
until Final Acceptance by the Agency in accordance with DB General Provisions, 
Subsection 150.95. 

 
 

ARTICLE 5 
COMPENSATION 

 
(Obtain the Contract Amount from Price Proposal Response Category II and insert it 
in the response placeholder.) 
 

5.1 Contract Amount - The Agency agrees to compensate Design-Builder for all Work 
performed under the Contract for a fixed price of __enter amount__ (the “Contract 
Amount”).  The Contract Amount includes the entire cost of completing the Project in 
accordance with all Contract requirements and Legal Requirements, including but not 
limited to the cost of performance of all Work required for a complete, fully functional 
set of Bridges, together with all integrated components, auxiliary Structures, and road 
improvements, as contemplated by the Parties under the Contract, and further 
includes all contingencies and Design-Builder overhead and profit.  The Contract 
Amount shall be payable in accordance with DB General Provisions, Section 195.  

5.2 Progress Payments - The Agency will make progress payments to Design-Builder in 
accordance with DB General Provisions, Section 195.  Progress payments shall be 
based upon Design-Builder’s Schedule of Prices, which shall include the cost of all 
Work.  The Agency’s payment of progress payments shall not be deemed by either 
Party to constitute Acceptance or approval of any Price Item covered by such 
payment, or a waiver of a claim or demand for repair of any defects therein. 

 
5.3 Adjustments to the Contract Amount - The Contract Amount shall only be adjusted 

through issuance of properly-authorized Change Orders or other authorized 
payments for Extra Work, Options, and Additional Work.   

 
5.4 Payments for Extra Work – The Agency will make payments for Extra Work in 

accordance with the provisions of DB General Provisions, Section 196. 
 
5.5 Award Fees for Excellence - The Agency may make available the award fees, if 

any, identified in DB Special Provisions, SP 180.86, subject to the provisions stated 
therein and in DB General Provisions, Subsection 180.86.   

 
5.6 Deductions from Monies Due – The Agency may deduct from monies due or to 

become due Design-Builder:  (a) amounts representing price adjustments authorized 
under the commodity escalation/de-escalation provisions of DB General Provisions, 
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Section 195; (b) amounts representing recoupment of damages, including but not 
limited to liquidated damages; (c) amounts assessed by Authorities (e.g., fines and 
penalties) for which Design-Builder is responsible under the terms or the Contract or 
by Law; (d) amounts the Agency is compelled by court order or other legal mandate 
to withhold and/or tender to Authorities or third parties; (e) amounts as reimbursement 
for Agency payments made on behalf of Design-Builder or to meet Design-Builder 
obligations, as authorized under terms of the Contract; and (f) any other amounts 
authorized under the Contract or by Law to be deducted or withheld. 

 
 

ARTICLE 6 
CHANGES IN THE WORK 

 
Changed Work, Additional Work, Options, and Extra Work shall be authorized by the 
Agency only under the circumstances set forth in, and pursuant to the terms of, DB 
General Provisions, Sections 140, 195 and 196.  Design-Builder shall not begin 
performance of any Changed Work, Additional Work, Options, or Extra Work, until the 
Agency has issued a properly-authorized Change Order, and Design-Builder shall perform 
all such Work strictly in accordance with the terms of the Change Order. 
 
 

ARTICLE 7 
INSURANCE AND BONDING REQUIREMENTS 

 
7.1 Insurance Requirements - During the term of the Contract Design-Builder shall 

maintain in full force, at its own expense, from insurers (a) having at least either an 
AA-/Aa3 rating by two (2) nationally-recognized rating agencies or an A-VII rating by 
A.M. Best and Company, and (b) holding a current certificate of authority to transact 
the business of insurance in the state of Oregon, all of the insurance coverages 
required under DB General Provisions, Subsection 170.70 and DB Special 
Provisions, SP 170.70, and with the limits specified in DB Special Provisions, SP 
170.70. 

 
7.2 Bonding Requirements - During the term of the Contract, Design-Builder shall 

maintain in full force, at its own expense and from Sureties licensed to do business in 
Oregon, both Performance and Payment Bonds, each in the full Contract Amount, 
and the required Public Works Bond.  The Parties understand and agree that the 
obligation of Design-Builder’s Surety for the faithful performance of the Contract shall 
include not only all construction, but also the performance of all Design Services and 
related non-construction services under the Contract, pursuant to the requirements of 
Oregon Revised Statutes 279C.375.   

 
 

ARTICLE 8 
OWNERSHIP AND USE OF WORK PRODUCT OF DESIGN-BUILDER 

 
All Work Product of Design-Builder arising from performance of the Contract shall be the 
exclusive property of Agency, as more particularly provided for under DB General 
Provisions, Section 170.07. 
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ARTICLE 9 

PROJECT RECORDS 
 
9.1 Financial and Other Project Records - Design-Builder shall maintain complete 

Project Records in the manner required under the terms of the Contract.  Design-
Builder shall keep full and detailed accounts and exercise such controls as may be 
necessary for proper financial management of the Project. The accounting and 
control systems shall be satisfactory to the Agency. 

 
9.2 Record Retention Period - Design-Builder shall retain and preserve all Project 

Records for a period of six (6) years after final payment, or until all disputes, if any, 
concerning the Contract or the Project have been resolved, whichever occurs later, or 
for such longer period as may be required by Law (the “Record Retention Period”). 

 
9.3 Access to Records - Agency and Agency’s representatives, including the Oregon 

Secretary of State accountants and auditors, shall be afforded reasonable and 
regular access to the Project Records for the duration of the Contract and the Record 
Retention Period.   

 
9.4 Subcontract Record Retention Requirements - Design-Builder shall require each 

Subcontractor to retain its Project Records for the Record Retention Period, and to 
provide equivalent access to Project Records to Agency’s representatives, including 
the Oregon Secretary of State accountants and auditors. Design-Builder shall require 
each Subcontractor to include in lower-tier subcontracts the same Project Record 
retention and access requirements. 

 
9.5 Location - Design-Builder shall maintain all Project Records at the locations required 

under the terms of the Contract for the duration of the Contract.  Subsequent to 
Contract completion, the Project Records shall be maintained for the Record 
Retention Period with suitable security, protection against damage and casualty loss, 
and access to the Agency.   

 
 

ARTICLE 10 
TERMINATION OR SUSPENSION 

 
10.1 Agency’s Termination for Convenience; Payment - The Contract may be 

terminated for convenience by Agency without penalty. In such case, the Agency will 
make payment in accordance with DB General Provisions, Subsection 195.70(b).  
However, the amount to be paid to Design-Builder shall in no event exceed the 
Contract Amount. 

 
10.2 Agency’s Termination for Cause; Amounts Payable - The Contract may be 

terminated by Agency for default, as provided in DB General Provisions, Subsection 
180.90(a).  In addition to the acts listed in DB General Provisions, Subsection 
180.90(a), the following shall also be considered defaults for which the Contract may 
be terminated: 
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10.2.1 Design-Builder or its Design-Professionals no longer hold the licenses or 
certificates required to perform the Work or any portion thereof. 

 
10.2.2 Design-Builder so fails to perform any agreed-upon portion of the Work or 

Contract Item as to endanger Design-Builder’s performance under the 
Contract in accordance with its terms, and such breach, default or failure is 
not cured within the time periods and requirements of DB General 
Provisions, Subsection 180.90(b). 

 
10.2.3 Design-Builder made knowing or reckless misrepresentations, concealed 

facts, or failed to disclose information in Design-Builder’s Proposal.  Such 
shall constitute fraudulent inducements, and shall entitle Agency to recover 
reliance damages, in addition to any other available remedies to which it may 
show itself entitled. 

 
In case of termination for cause, Agency will make payment consistent with 
the payment provisions included in DB General Provisions, Subsection 
195.70(a), and at Agency’s option, including payment for Materials left on 
hand, in accordance with DB General Provisions, Subsection 195.70.   

 
10.3 Agency’s Termination of Contract/Non-availability of Funds 
 

10.3.1 The Agency may terminate the Contract, in whole or in part, immediately upon 
notice to Design-Builder, or at such later date as the Agency may establish in 
such notice, upon the occurrence of any of the following events: 

 
10.3.1.1 The Agency fails to receive funding, or appropriations, allotments, 

limitations or other expenditure authority at levels sufficient to pay for 
Design-Builder’s Design Services, Work, or any other Work; 

 
10.3.1.2 Federal or State Laws are modified or interpreted in such a way that 

either the Design Services or construction services, is prohibited, or 
Agency is prohibited from paying for such Design Services or 
construction services from the planned funding source. 

 
10.3.2 The Agency reasonably believes that sufficient funds are anticipated to pay all 

amounts due hereunder, and hereby covenants and agrees that it will use its 
best efforts to obtain and properly request and pursue funds from which 
payments hereunder may be made, including making provisions for such 
payments to the extent necessary in the budget submitted for the purpose of 
obtaining funds, and will use its best efforts to have such budget approved.  It 
is the Agency’s intention to make all payments due hereunder if funds are 
legally available for such purpose.  

 
10.3.3 If, despite the above, the Agency is not allotted sufficient funds for the next 

succeeding fiscal period by appropriation, limitation, grant, or other funds 
source lawfully available to it for such purposes to continue the Project and 
make payments hereunder, the Agency may terminate the Contract, by notice 
to Design-Builder, without penalty, effective upon exhaustion of allocated 
funds, and such termination shall not constitute an event of default under any 
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provision of the Contract. The Agency will give Design-Builder notice of such 
non-availability of funds within 30 Calendar Days after it receives notice.  The 
Parties shall perform their respective remaining obligations as delineated in 
DB General Provisions, Subsections 180.90(c) and 195.70(b).  

 
10.4 Quality of the Work - In the event of Agency’s termination of the Contract, 

regardless of reason, Design-Builder shall remain responsible for the quality of the 
Work performed through the date of termination.  

 
10.5 Design-Builder’s Remedies - In the event of dispute involving alleged Agency 

default, Design-Builder shall be limited solely to pursuing remedies through those 
claims procedures set forth in DB General Provisions, Section 199. 

 
10.6 Litigation - In the event of litigation instigated by Design-Builder in accordance with 

DB General Provisions, Subsection 199.40(e), or by Agency for breach of contract, 
in addition to its other available remedies the Agency may pursue both recoupment 
and set-off. 

 
 

ARTICLE 11 
ENUMERATION OF CONTRACT DOCUMENTS; 

 
(Delete any of the following that do not apply.  Insert any additional Contract Documents 
that apply.  Continue numbering convention.) 
 

The Contract Documents include the following: 
 
11.1 This Design-Build Agreement. 
 
11.2 DB General Provisions  
 
11.3 DB Special Provisions 
 
11.4 DB Standard Specifications 
 
11.5 DB Standard Special Provisions 
 
11.6 Exhibit A, Those portions of the Quality Proposal and Price Proposal included in 

Exhibit A that meet or exceed minimum Contract requirements established by the 
Agency. 

 
11.7 RFP Conceptual Plans [DB Special Provisions, Attachment “A”] 
 
11.8 Regulatory authority permits, orders, opinions, authorizations, and Project 

Prospectus Part 3’s governing the Project, and any other permits or reports 
required for the Project 

 
11.9 Change Orders  
 
11.10 Force Account Work Orders 
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11.11 Written orders and authorizations issued by Agency 
 
11.12 Contract Baseline Concepts [DB155] 
 
11.13 Accepted Definitive Design [DB155] 
 
11.14 Readiness-for-Construction Plans [DB155] 
 
11.15 Working Plans [DB155] 
 
11.16 Design-Builder Specifications [DB155] 
 
11.17 As-Constructed Plans [DB155] 
 
11.18 Demolition Plan [DB141.11(c)(5)(e)(7)] 
 
11.19 Blasting Plan [DB141.23(c)(9)(d)(2)] 
 
11.20 Instrumentation Working Plan [DB141.12(c)(11)] 
 
11.21 Stormwater Management Plan [DB141.22(c)(7)] 
 
11.22 Erosion and Sediment Control Plan [DB141.22(c)(6)] 
 
11.23 Traffic Signal Plans [DB141.25(c)(3)] 
 
11.24 Pavement Marking Plans [DB141.25(c)(3)] 
 
11.25 Sign Plans for Permanent Traffic Control [DB141.25(c)(3)] 
 
11.26  Pavement Design Report [DB141.26(c)(1)] 
 
11.27 Landscaping Plan (includes Tree Replacement Plan and Noxious Weed Control 

Plan) [DB141.27(c)(1)] 
 
11.28 Traffic Management Plan – includes Incident Management Plan which includes 

Emergency Communications and Contingency Plans [DB141.31(c)(1)(d)] 
 
11.29 Temporary Traffic Control Plan [DB141.31(c)] 
 
11.30 Sign Plan for Temporary Traffic Control [DB141.31(c)(3)] 
 
11.31 Public Information and Involvement Communications Plan [DB141.52(c)(4)]  
 
11.32 Economic Development Plan [DB141.54(b)] 
 
11.33 Diversity Plan [DB141.55(e)] 
 
11.34 CS³ Plan [DB141.56(c)(2)] 
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11.35 Quality Plan [DB154] (includes Design Review Plan [DB155.04], Environmental 

Compliance Plan [DB141.51(c)(9), and, by reference, CS³ Plan [DB141.56(c)(2))   
 
11.36 Material Source Development and Reclamation Plan [DB160.40] 
 
11.37  Safety Plan [DB170.60(e)] 
 
11.38 Adjustment of Utilities Sketch [DB174.10(d)(4)] 
 
11.39 Utility Adjustment Master Plan [DB174.10(d)(5)] 
 
11.40 Acquisition & Relocation Plan [DB174.20(b)] 
 
11.41 ROW Quality Plan [DB174.20(b)] 
 
11.42  Railroad Construction & Maintenance (C&M) Agreements [DB174.30(a)] 
 
11.43 Railroad Permits [DB174.30(b)] 
 
11.44 Pollution Control Plan [DB180] 
 
11.45 DBE Work Plan Proposal Form [DB141.55(e)]  
 
11.46 Sub-subcontractor Work Plan Proposal Form [DB141.55(e)] 
 
11.47 All other Programmatic Plans or any other documents, in any form, required to be 

submitted to Agency pursuant to the terms of applicable DB General Provisions, 
DB Special Provisions, DB Standard Specifications, DB Standard Special 
Provisions, or Attachment B to DB Special Provisions - Submittals Matrix. 

 
 

ARTICLE 12 
ORDER OF PRECEDENCE 

 
All Contract Documents are intended to be complementary.  Conflicts, if any, will be 
resolved utilizing the following descending order of precedence.   
 
12.1 This Design-Build Agreement executed by the Parties, excluding all other Contract 

Documents 
 
12.2 DB Special Provisions 
 
12.3 DB General Provisions 
 
12.4 DB Standard Special Provisions 
 
12.5 DB Standard Specifications 
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12.6 Exhibit A, Those portions of the Quality Proposal and Price Proposal included in 
Exhibit A that meet or exceed minimum Contract requirements established by the 
Agency. 

 
12.7 Accepted Definitive Design 
 
12.8 Design-Builder Specifications 
 
12.9 Readiness-for-Construction Plans 
 
12.10 Working Plans 
 
12.11 All other Contract Documents 
 
 

ARTICLE 13 
MISCELLANEOUS PROVISIONS 

 
13.1 Governing Law; Jurisdiction; Venue - The Contract shall be governed by and 

construed in accordance with the laws of the State of Oregon without regard to 
principles of conflicts of law.  Any claim, action, suit or proceeding (collectively 
“Claim”) between Agency and Design-Builder that arises from or relates to the 
Contract shall be brought and conducted solely and exclusively within the Circuit 
Court of Marion County for the State of Oregon; provided, however, if a Claim must 
be brought in a federal forum, then it shall be brought and conducted solely and 
exclusively within the United States District Court for the District of Oregon.  In no 
event shall this Section be construed as a waiver by the State of Oregon of any form 
of defense or immunity, whether based on sovereign immunity, governmental 
immunity, immunity based on the Eleventh Amendment to the United States 
Constitution or otherwise.  DESIGN-BUILDER, BY EXECUTION OF THIS 
AGREEMENT, CONSENTS TO THE PERSONAL JURISDICTION OF SUCH 
COURTS AND COVENANTS NOT TO SEEK CHANGE OF VENUE.  

 
13.2 Contract Interpretation - The Contract shall not be construed against either Party, 

regardless of which Party drafted it.  Except as may be modified by the Contract, the 
applicable rules of contract construction and evidence shall apply.   

 
13.3 Notices - Notices to be given hereunder shall be given in writing by personal 

delivery, facsimile, or mailing the same, postage prepaid, to Design-Builder or 
Agency at the addresses or numbers set forth in Sections 3.2 and 3.3, or as either 
Party may hereafter indicate pursuant to this Section. Any notice so addressed and 
mailed shall be deemed to be received five (5) Calendar Days after the date of 
mailing.  Any notice delivered by facsimile shall be deemed to be received when 
confirmation of successful transmission is generated by the transmitting machine.  
To be effective against Agency, such facsimile transmission must be confirmed by 
telephone notice to the Agency PM for the Project.  Any notice by personal delivery 
shall be effective as to Design-Builder upon delivery into the possession of one of 
Design-Builder’s designated management personnel, and as to Agency, upon 
delivery to the Agency PM.  Regular, day-to-day communications may be 
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transmitted through one of the methods set forth above, in person, by e-mail, or by 
other similar electronic transmission. 

 
13.4 Disclosure of Tax Identification Number - Design-Builder shall provide its federal 

tax ID number to Agency.  This number is required pursuant to ORS 305.385.  The 
Tax Identification Number provided pursuant to this authority will be used for the 
administration of State, federal and local tax Laws. 

 
13.5 Severability - The Parties agree that if any term or provision of the Contract is 

declared by a court of competent jurisdiction to be illegal or otherwise invalid, the 
validity of the remaining terms and provisions shall not be affected, and the rights 
and obligations of the Parties shall be construed and enforced as if the Contract did 
not contain the particular term or provision held to be invalid. 

 
13.6 No Waiver - The failure of Agency to enforce any provision of the Contract shall not 

constitute a waiver by Agency of that provision or any other provision of the 
Contract. 

 
13.7 Media Contacts; Confidentiality - Unless otherwise specifically authorized in 

writing, Design-Builder shall provide no news release, press release, or any other 
statement to a member of the news media regarding this Project without Agency’s 
prior written authorization.  Furthermore, except in the case where Agency 
specifically authorizes disclosure of Agency’s confidential information in writing, 
Design-Builder shall maintain the confidentiality of Agency’s information pertaining 
to the Project, unless withholding such information would violate the law, create the 
risk of significant harm to the public or prevent Design-Builder from establishing a 
claim or defense in an adjudicatory proceeding. Design-Builder shall require of its 
Subcontractors similar agreements to maintain the confidentiality of Agency’s 
information. 

 
13.8 Conflict of Interest - Design-Builder shall not engage in any activity that would 

constitute a “conflict of interest,” within the meaning of DB General Provisions, 
Subsection 170.78. 

 
13.9 Agency’s Insurance - The Agency is self-insured under ORS 278.425 and such 

insurance shall cover Agency’s operations and activities under the Contract. 
 
13.10 Merger Clause - THE CONTRACT CONSTITUTES THE ENTIRE AGREEMENT 

BETWEEN THE PARTIES ON THE SUBJECT MATTER ADDRESSED HEREIN. 
THE TERMS OF THE CONTRACT CANNOT BE WAIVED OR AMENDED, IN ANY 
MANNER WHATSOEVER, EXCEPT BY WRITTEN INSTRUMENT SIGNED BY 
THE PARTIES AND CONTAINING ALL REQUIRED STATE OF OREGON 
APPROVALS.  ANY WAIVER, IF MADE, SHALL BE EFFECTIVE ONLY IN THE 
SPECIFIC INSTANCE AND FOR THE SPECIFIC PURPOSE GIVEN.  THERE ARE 
NO UNDERSTANDINGS, AGREEMENTS, OR REPRESENTATIONS, ORAL OR 
WRITTEN, REGARDING THE CONTRACT EXCEPT AS CONTAINED OR 
INCORPORATED BY REFERENCE HEREIN.  DESIGN-BUILDER’S AUTHORIZED 
REPRESENTATIVE, BY HIS/HER SIGNATURE BELOW, HEREBY 
ACKNOWLEDGES THAT HE/SHE HAS READ THIS AGREEMENT, 
UNDERSTANDS IT, AND CAN AFFIRM THAT THE DESIGN-BUILDER AGREES 
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TO BE BOUND BY ITS TERMS AND CONDITIONS.  THIS AGREEMENT MAY BE 
EXECUTED IN SEVERAL COUNTERPARTS, EACH OF WHICH SHALL BE AN 
ORIGINAL, AND ALL OF WHICH SHALL CONSTITUTE BUT ONE AND THE 
SAME INSTRUMENT. 

 
 

ARTICLE 14 
DESIGN-BUILDER CERTIFICATIONS 

 
14.1 Compliance with Oregon Tax Laws - The Design-Builder swears or affirms under 

penalty of perjury that the undersigned is authorized to act on behalf of Design-
Builder and has authority and knowledge regarding the payment of taxes, and 
certifies that to the best of Design-Builder’s knowledge: 
• It is not in violation of any Oregon tax laws 
• For purposes of this certification, “Oregon Tax Laws” means a state tax imposed 

by ORS 401.792 to 401.816 or ORS chapters 118, 314, 316, 317, 318, 320, 321 
and 323; the elderly rental assistance program under ORS 310.630 to 310.706; 
and local taxes administered by the Department of Revenue under ORS 305.620.  

 
14.2 Employee Drug Testing Program - The Design-Builder certifies that: 

• It has an employee drug-testing program complying with the requirements of ORS 
279C.505 in place and shall maintain such program for the duration of the 
Contract.  

• It shall include in each of its subcontracts a requirement that the Subcontractor 
either maintain such a program or participate in Design-Builder’s program for the 
duration of the subcontract. 

 
14.3 Nondiscrimination - The Design-Builder certifies that: 

• In compliance with ORS 279A.110, Design-Builder will not discriminate against 
minority, women or emerging small business enterprises in obtaining any 
subcontracts.  

• It shall not discriminate on the basis of race, color, national origin or sex in the 
performance of the Contract and in the award of subcontracts. 

 
14.4 Use of Registered Subcontractors - The Design-Builder certifies that: 

It shall require and ensure that all Subcontractors performing Work are registered with 
the Construction Contractors’ Board or licensed by the State Landscape Contractors’ 
Board in accordance with ORS 701.035 to 701.055 before such Subcontractors 
commence Work and for the duration of the subcontract. 

 
14.5 DBE Compliance - The Design-Builder certifies that: 

• Design-Builder shall abide by the provisions of 49 CFR 26, as it may be amended 
from time to time, for the duration of the Contract, and shall take all necessary 
and reasonable steps to ensure that Disadvantaged Business Enterprises, as 
defined in 49 CFR 26 (the “DBE’s”), have the opportunity to participate in the 
performance of contracts and subcontracts financed in whole or in part with 
federal funds provided by Federal Highway Administration (the “FHWA”), Federal 
Transit Administration (the “FTA”) and Federal Aviation Administration (the “FAA”) 
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under this agreement.  Agency and its contractors shall take all necessary and 
reasonable steps in accordance with 49 CFR 26 to ensure that disadvantaged 
business enterprises have the opportunity to compete for and perform contracts.  
Neither Agency nor its contractors shall discriminate on the basis of race, color, 
sex and/or national origin in the award and performance of Federal-Aid contracts. 
The Design-Builder shall require that all Subcontractors so certify. 

• Design-Builder shall comply with the Agency DBE Policy Statement (included in 
DB General Provisions, Subsection 171.20), and shall require that all 
Subcontractors so comply.  The Design-Builder shall include the Agency DBE 
Policy Statement in all subcontracts.  

• In the event that Design-Builder  appears to be encountering problems in meeting 
the stated goal, Design-Builder shall immediately initiate the Good Faith Efforts 
requirements of Agency DBE Provisions  

• Design-Builder shall submit an updated DBE Utilization Plan to the Agency PM 
within 30 Calendar Days of NTP or prior to commencing design, whichever is 
sooner.  The Plan shall include:  (a) a description of the type of Work Design-
Builder expects to subcontract to DBE firms, (b) the value of that Work 
subcontracted for design, (c) estimated value of that Work subcontracted for 
construction, and (d) a schedule that shows when Design-Builder expects to 
contract the Work.  Prior to commencing construction the DBE Utilization Plan 
shall be updated with the value of that Work subcontracted for construction.  The 
schedule can be shown in terms of Project Milestones or specific dates, or dates 
in addition to Milestones. 

• Design-Builder shall document Good-Faith Efforts on Form GF. 
 

(Insert the applicable information in the placeholder provided.) 
 
14.6 Aspirational Goals and Targets  

• MWESB Aspirational Target - __enter number__ % of the Contract Amount.   

• DBE Aspirational Target – enter number % of the Contract Amount 

• DBE Utilization Goal – enter number % of the Contract Amount 

 
______________________________________________ 

 
 
14.7 Joint Ventures and Partnerships – If Design-Builder is a joint venture or a 

partnership, each joint venture member or partner is executing this Agreement on 
behalf of both itself and Design-Builder, and each joint venture member or partner 
and Design-Builder shall be jointly and severally liable under this Agreement and the 
Contract. 

 
THIS AGREEMENT is executed in two (2) original copies, of which one is to be 

delivered to Design-Builder, and the remainder to Agency. 
 

IN WITNESS WHEREOF, the Parties have executed this Agreement, which shall be 
effective as of the Effective Date. 
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DESIGN-BUILDER:  
 
 (Insert the applicable information in the placeholders provided.) 
 
Oregon Construction Contractors Board Registration Number   __enter number__      
 
Expiration:  __enter date__
 
ADDRESS:  __enter address__
 

(Review the Quality Proposal Signature Page and Proposal Firm Offer and the Quality 
Proposal Response Category I(j) documents to confirm signatory authority and the 
correct name and title of Design-Builder’s authorized representative with authority to 
execute the Contract.  Insert all information.)  

 
 
By _________________________________________ Date ___________________, 2007 
 
Printed Name:________________________________ 
 
Title:________________________________________ 
 
 
AGENCY:  STATE OF OREGON by and through the Oregon Department of 
Transportation 
 
ADDRESS:  355 Capitol Street NE, Room 135, Salem, OR 97301-3871 
 
 
 
By _________________________________________ Date ___________________, 2007 
 Douglas Tindall, Highway Division Deputy Director 
 
 
 
Approved As To Legal Sufficiency: Oregon Department of Justice 
 
 
 
By _________________________________________ Date ___________________, 2007 
 
Printed Name ___________________________________, Assistant Attorney General 
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