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(Follow all instructions.  If there are no instructions above a subsection, paragraph, or 
sentence, then use the subsection, paragraph, or sentence on all projects.  Remove all 
instructions before preparing the final document.) 

 
Special Provision SP140 – Scope of Work; Changes in the Work 
 
Comply with DB General Provisions, DB140, supplemented and/or modified as follows: 
 
SP140.05 Project Scope 
 
SP140.05(b)(1) Project Limits - The Project includes the replacement of [enter number 
of Bridges] Bridges and the repair of [enter number of Bridges]  Bridges, and [enter 
additional Work items such as IM,], as identified in the following table. 
 

(Insert the applicable information into the table.) 
 

TABLE SP140.05(b)(1) – Improvements/Structures Involved; Location 
 

Hwy Bridge 
Number 

Major Components / Bridge / Structure / 
Interchange Name / Work Location Milepoints Repair/

Replace 
     

     

     

     

     

     

     

     

     

     

     

 
 
SP140.05(b)(2) Work Locations – The Project is divided into    [enter the number of 
Work Locations]   Work Locations, as identified in the following table: 

 
(Insert the applicable information into the table.) 
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Table 140.05(b)(2) - Work Location Designation and Limits 
 

Work Location Designation Beginning 
Milepoint 

Ending 
Milepoint 

   
   

   

   

   

   

   
 

(Use the following if applicable to the Project.) 
 
SP140.05(b)(5) Options - The following options are available for this Project:  [enter 
Options available].     
 
Special Provision SP 141 – Performance Specifications 
 

(In addition to the modifications identified below, all requirements of DB General 
Provisions, Section 141, must be thoroughly reviewed for each project, and 
supplemented and/or modified here.) 

 
Comply with DB General Provisions, DB141, supplemented and/or modified as follows: 
 

(Use the following Subsection if there are special Structure aesthetic requirements for 
the project.) 

 
SP141.11(c)(4) Aesthetics - Delete this Subsection in its entirety and replace with: 
 
SP141.11(c)(4) Aesthetics - The following Structure aesthetic requirements are 
applicable to this Project:  [enter Project-specific Structure aesthetic requirements].  
 

(Use the following Subsection for all Bridge replacement projects.) 
 

SP141.11(c)(5)a. Bridge Replacement and New Bridges - General – Delete the second 
paragraph in this Subsection and replacement with the following: 
 
All Bridges on this Project shall be designed and constructed for a minimum [enter number 
of years] year service life (without significant, non-routine maintenance required) and shall 
meet Agency [enter either 3R or 4R] design Standards. 
 

(Use the following Subsection if replacement Structures have future widening 
requirements and the number of lanes are being prescribed.) 

 
Delete the third paragraph in this Section and replace with the following: 
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The following Bridges on this Project must be designed to enable future widening to 
accommodate [enter number of lanes] additional Traffic Lanes.  Design shall accommodate 
widening to the [enter “median”, “outside”, or “both”]. The Bridge type and design shall be 
such that the future widening can be achieved without major modifications to the Bridge.  
Plans submitted at the Definitive Design stage for Agency review and Acceptance shall 
show the future widening aspects of the Bridges, and be accompanied by a design 
narrative. 
 

(Use the following if HPC decks are not required.) 
 
SP141.11(c)(5)e. 1. Bridge Elements - Decks 
 

• Either asphalt concrete wearing surface (ACWS) with membrane waterproofing or 
high-performance concrete (HPC) may be used for Bridge decks. A non-HPC 
Concrete Bridge deck is not allowed. 

 
(Use the following if Bridge rail other than type Tall “F” is either allowed or required.) 

 
SP141.11(c)(5)e. 3. Bridge Elements – Bridge Railing 
 

• All Bridge railing shall be [insert the Project-specific Bridge rail requirements]. 
 

(Add the following Subsection to identify any specific permanent Bridge repair 
requirements for this Project.) 

 
Add the following Subsection: 
 
SP141.11(c)(6)a. Permanent Bridge Repair – General  – The following Bridge repair 
requirements are applicable to this Project: [insert the Project-specific Bridge repair 
requirements]. 
 

(Use the following Subsection if Fish Passage locations are identified.) 
 

SP141.11(c)(7)g. Culvert Structures - Fish Passage - The following fish passage 
locations have been identified for this Project:  [insert the location information]. 
 

(Insert all Project-specific requirements not located in DB Special Provisions, 
Attachment A, Engineering Data, or other Contract Documents.) 

 
Add the following Subsection: 
 
SP141.11(c)(9) Project-Specific Technical Requirements / Limitations – The specific 
technical requirements / limitations for each Work Location are as follows:  [enter the 
Project-specific technical requirements]. 
 

(Use the following if the number of Traffic Lanes can, or will, be modified.) 
 

SP141.21(c)(3) Specific Technical Requirements/Limitations – Delete the first 
sentence in this Subsection and replace with the following: 
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The existing number of Traffic Lanes will be modified as shown:  [enter Traffic Lane 
information]. 
 

(Use the following Subsection to modify any of the submittal deadlines established in 
the DB General Provisions.) 
 

Delete the following Subsection and replace with: 
 

SP141.21(d)(5) Submittals Identified in the DB Special Provisions – Design-Builder 
shall submit to the Agency PM for Review and Comment by the deadlines established 
below: 

o [enter the submittal and the deadline for Review and Comment]. 
 

(Use the following if Median or Roadside barrier other than Tall Type “F” is allowed.) 
 

SP141.23(c)(2) Median Barrier – Delete the first paragraph in this Subsection and 
replace with: 
 

(2) Median Barrier - Design-Builder shall provide [enter barrier type] as shown in the 
AAASHTO Roadside Design Guide, for Median Concrete barriers, and shall adjust the 
barrier shape as necessary to accommodate Bridge piers, sign supports, and light 
poles, if any, located on the Median.  Provided, Design-Builder shall retain the [enter 
barrier type] barrier face through these areas.     
 
(Use the following on all projects to identify the specific permanent Pavement marking 
requirements.) 
 

Delete the following Subsection in its entirety and replace with: 
 
SP141.25(c)(1)b. Pavement Markings – Design-Builder shall use Materials from the 
Qualified Products List (QPL).  Design-Builder shall use the following Pavement marking 
Materials:  [enter Pavement marking Material(s)]. 

 
(Use the following on projects for which the Agency will provide the Pavement Design 
Report.  Use of Subsection 141.26 will also require the use of DB Special Provisions, 
SP745.) 
 

Delete the following Subsection in its entirety and replace with: 
 
SP141.26(c)(1) Pavement Design Report - The Pavement Design Report for this 
Project has been developed by the Agency and is located in DB Special Provisions 
Attachment A, Engineering Data.  The construction of all new Pavement sections shall 
comply with DB Special Provisions, SP745. 
 

(Use the following if ride quality (smoothness) is not required.) 
 

Delete the following Subsection in its entirety:  
 

SP141.26(c)(2)c. Ride Quality -  
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(Use the following Subsection if the plant Establishment Period for seeding is modified 
from the DB Standard Specifications requirement, or if additional Establishment 
Periods for planting is required.) 

 
Delete the following Subsection in its entirety and replace with: 

 
SP141.27(c)(2) Seeding and Plant Establishment Periods – The seeding and Plant 
Establishment periods applicable to this Project are as follows: 
 
(a) Seeding Establishment Periods 
  

(1) Erosion Control Seeding – [enter either standard language or modified 
establishment language here]. 
 
(2) All Other Seeding – [enter either standard language or modified establishment 
language here]. 
 

(b) Plant Establishment Period – The plant establishment Work will begin immediately 
once the original planting is complete and accepted.  The length of the first year 
Establishment Period will be one (1) calendar year.   
 
A total of [enter number of additional Establishment Periods] additional Establishment 
Periods will be required for this Project.  Design-Builder shall comply with DB Standard 
Specifications, Section 01040.87 – Additional Establishment Periods. 

 
(Use the following Subsection if Design-Builder will be required to base the TMP, TCM’s 
and TCP’s on Agency-provided PCE capacity charts and MV/PV Ratio.  Will require use 
of DB Special Provisions, SP141.31(c)(7) and (9).) 

 
SP141.31(c) Requirements - Delete the last paragraph in this Subsection and replace 
with the following: 
 
The TMP, TCMs, and the Work Zone TCP’s shall be based on the Passenger Car 
Equivalent (PCE) capacity charts provided by the Agency.  Design-Builder shall be 
responsible for developing the traffic control system that best meets these requirements 
and the construction activities.   
 

(Use the following table on all projects.  Modify to include Project-specific 
requirements/limitations.) 

 
SP141.31(c)(6) Specific Technical Requirements/Limitations – Delete this Section in 
its entirety and replace with: 
 
SP141.31(c)(6) Specific Technical Requirements/Limitations – This Project has 
unique and specific requirements that must be considered when developing both the 
Project-level TMP and the PCP for each Work Zone and Work Location.  The following 
table delineates the mainline and intersection Highway requirements/limitations for this 
Project: 
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Item Requirement / Limitation 

Number of Traffic 
Lanes 

The number of Traffic Lanes required to be operational at all 
times during construction are based on lane capacities and the 
outcome of Design-Builder’s traffic analysis.   The number of 
lanes to be operational may vary depending on time of day.  
Given the Measured Volume to Projected Volume Ratio and 
guidance from the ODOT Traffic Control Design Manual, 
Design-Builder will be able to determine a traffic control plan 
that will work with the staged construction and the traffic 
capacities required to be maintained at various times during 
the day of a given month and year.   

Roadway 
Surface 

Traffic Lanes must have an AC or PCC surface at all times. 

Pavement 
Markings 

All temporary markings must be in place prior to opening to 
traffic. 

Temporary 
Speed Zone 
Reductions 

Temporary Speed Zone Reduction Orders shall be submitted 
through the State Traffic Engineer’s Office to reduce the pre-
construction posted speed.  See Agency’s HDM for reduction 
amounts allowed.  Speed reductions shall not be implemented 
until authorized in writing by the State Traffic Engineer. 

On-Site 
Diversions 

“On-Site Diversions” shall mean temporarily-widened 
Pavement, and/or additional Pavement and related 
improvements associated with diverting traffic from the existing 
freeway or Highway lanes to Temporarily widened and/or 
additional Pavement to facilitate staged construction while the 
ultimate freeway or Highway improvements are constructed as 
part of the Project.  On-Site Diversions include crossovers, 
temporary lanes in the Median and/or adjacent to either the 
existing Pavement or finished Pavement, and detours.  On-Site 
Diversions may be used, provided that other Project 
requirements from this table are met. 

 

Holidays / 
Special Events 

Design-Builder shall use the standard language included in DB 
Standard Special Provisions, Section 00220.40(e) Lane 
Restrictions, to identify these times to avoid construction 
conflicts. 

Business Access 
Signing 

Standard signing shall be used to indicate temporary access 
points for businesses within Work Locations. 

Traffic Lane and 
Shoulder Widths 

If a single Traffic Lane is determined to be acceptable, it must 
be 19-feet clear.  If narrowing the Roadway to less than 22-feet 
for one (1) Traffic Lane between positive barriers, Design-
Builder shall notify the MCTD Technical Coordinator,  550 
Capitol Street NE, Salem, OR 97301-2530, Fax (503) 373-
1940, in writing, using Form #734-2357, at least 28 Calendar 
Days before this Work begins.  Design-Builder shall send a 
copy of the notification to the Agency PM and the Corridor 
Mobility Manager.  (Contact information for the Corridor 
Mobility Manager will be made available at the pre-construction 

SP141.31(c)(6) 
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Item Requirement / Limitation 
conference.)  The reduction will not be permitted until the 
Agency approves it and the area is adequately signed 
according to the TCP and DB Standard Specifications, 
Sections 00220 - Accommodations for Public Traffic, and 
00225 – Work Zone Traffic Control.  As soon as the restriction 
is lifted, Design-Builder shall send notification to the same 
individuals on a revised copy of the original Form # 734-2357. 

Vertical 
Clearances 

Design-Builder shall maintain vertical clearances on existing 
routes or detours unless approved by MCTD for the clearance 
and duration at that location.  If clearance reductions are 
approved by MCTD, Design-Builder must notify the MCTD 
Technical Coordinator, 550 Capitol Street NE, Salem, OR 
97301-2530, Fax (503) 373-1940, in writing, using Form #734-
2357, at least 28 Calendar Days before this Work begins.  
Design-Builder shall send a copy of the notification to the 
Agency PM, Corridor Mobility Manager, and the Agency CPM. 
(Contact information for these individuals will be made 
available at the pre-construction conference.)  Design-Builder 
shall include in the notification the reduced vertical clearance 
lowest dimension of each stage and the anticipated duration of 
the reduction.  The reduction will not be permitted until the 
Agency approves it and the area is adequately signed 
according to the TCP and DB Standard Specifications, 
Sections 00220 and 00225.  As soon as the restriction is lifted, 
Design-Builder shall send notification to the same individuals 
on a revised copy of the original Form # 734-2357. 

Off-Site Detours 
or Alternate 
Routes 

“Off-Site Detours” or “Alternate Routes” are defined as any 
state, county or local Roadway(s) that is used to divert traffic 
from the existing designated freeway or Highway lanes for the 
purpose of facilitating staged construction while the ultimate 
freeway or Highway improvements are constructed as part of 
the Project.  Off-Site Detours or Alternate Routes exclude On-
Site Diversions. 
 
If Off-Site Detours or Alternate Routes are used, Design-
Builder shall notify the MCTD Technical Coordinator, 550 
Capitol Street NE, Salem, OR 97301-2530, Fax (503) 373-
1940, in writing, using Form #734-2357, at least 28 Calendar 
Days before the Work begins.  Design-Builder shall send a 
copy of the notification to the Agency PM, Agency Corridor 
Mobility Manager, and the Agency CPM. (Contact information 
for these individuals will be made available at the pre-
construction conference.)  The Off-Site Detour or Alternate 
Route will not be permitted until the Agency approves it and the 
area is adequately signed according to the TCP and DB 
Standard Specifications, Sections 00220 and 00225.  As 
soon as the restriction is lifted, Design-Builder shall send 
notification to the same individuals on a revised copy of the 
original Form # 734-2357. 

SP141.31(c)(6)
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Item Requirement / Limitation 
 
Design-Builder shall also give 28 Calendar Days’ advance 
notice prior to using Off-Site Detours or Alternate Routes by 
publication, web-posting or broadcasting through local media 
and portable changeable message signs. 
Construction activity over the traveling public shall not be 
allowed.  Design-Builder shall consider separate construction 
access to a Work Location or use of “rolling slowdowns” to 
facilitate construction adjacent to or over the traveling public.  
The use of rolling slowdowns must be pre-approved by the 
Agency and in concert with the TMP and TCP. 

Construction 
Activity Over 
Traveling Public 
Not Allowed 

Lane Closure Chart(s) for each Work Location shall be 
developed by Design-Builder and delivered to the Agency PM 
with the TMP and TCP submittals.  Closure restrictions shall be 
modified to account for any additional restrictions due to events 
or other activities identified in the TMP and as described in the 
DB Standard Specifications, Section 00220.40 (see note 1, 
for definition of lane closures).  If long-term lane closures are 
approved by the Agency, DB Standard Special Provisions, 
Section 00220.40(f) “liquidated damages” shall apply should 
the closure go beyond the authorized lane closure period. 

Lane Closures 

May be allowed if alternate routing is available for the traveling 
public.  Ramps that must remain open may be allowed short-
term closure at a certain time of day (see note 1 for definition of 
lane closures) 

Ramp Closures 

On- and Off- 
Ramp Closures  

Design-Builder shall notify the MCTD Technical Coordinator,  
550 Capitol Street NE, Salem, OR 97301-2530, Fax (503) 373-
1940, in writing, using Form #734-2357, at least 28 Calendar 
Days before the Work begins.  Design-Builder shall send a 
copy of the notification to the Agency PM, Agency Corridor 
Mobility Manager, and the Agency CPM.  (Contact information 
for these individuals will be made available at the pre-
construction conference.)  The on- and off-ramp closures will 
not be permitted until the Agency approves it and the area is 
adequately signed according to the TCP and DB Standard 
Specifications, Sections 00220 and 00225.  As soon as the 
restriction is lifted, Design-Builder shall send notification to the 
same individuals on a revised copy of the original Form # 734-
2357. 
 

On- and Off- 
Ramp Closures 
in Vicinity of 
Weigh Stations 

Design-Builder shall coordinate any on- and off-ramp closures 
and construction activities in the vicinity of weigh stations with 
the Motor Carrier District Manager responsible for the area 
where the closures and activities are located.  Design-Builder 
shall notify the MCTD Technical Coordinator, 550 Capitol 
Street NE, Salem, OR 97301-2530, Fax (503) 373-1940, in 
writing, using Form #734-2357, at least 28 Calendar Days 
before the Work begins.  Design-Builder shall send a copy of 
the notification to the Agency PM, Agency Corridor Mobility 

SP141.31(c)(6) 
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Item Requirement / Limitation 
Manager, and the Agency CPM. (Contact information for these 
individuals will be made available at the pre-construction 
conference.) The on and off ramp closures will not be permitted 
until the Agency approves it and the area is adequately signed 
according to the TCP and DB Standard Specifications, 
Sections 00220 and 00225.  As soon as the restriction is lifted, 
Design-Builder shall send notification to the same individuals 
on a revised copy of the original Form # 734-2357. 
 
Unless otherwise determined, the TCPs must accommodate 
the AASHTO WB-62 design vehicle.  Personal vehicles may 
not be parked within the Clear Zone or outside the Project 
ROW.  

Design Vehicle 

Note 1:  No long-term (greater than three (3) consecutive Calendar Days) lane closures shall be 
allowed unless special circumstances are approved by the Agency.  Intermediate-term (more than 
one (1) daylight period up to three (3) consecutive Calendar Days), short-term (daytime work of more 
than one (1) hour), and short-duration (work in place for less than one (1) hour) lane closures are 
only allowed if, and to the extent, authorized in the Accepted TCP. 
 

(Use the following Subsection if Design-Builder will be required to base the TMP, TCM’s 
and TCP’s on Agency-provided PCE capacity charts and MV/PV Ratio.) 
 

 
SP141.31(c)(7) PCE Capacity Charts and V/C Ratio - Delete the following Subsection 
in its entirety and replace with the following: 
 
(7) PCE Capacity Charts and V/C Ratio - Projected Volume Charts are provided in DB 
Special Provisions, Attachment A, Engineering Data, for designated times of the day, for 
each month of the year.  It is these charts and the guidance from the ODOT Traffic Control 
Design Manual that Design-Builder shall use to conduct traffic analysis, determine 
strategies, and propose TCMs to meet these stated volumes.  
 
SP141.31(c)(9) Measurement and Reporting - Delete the third sentence in this 
Subsection in its entirety and replace with the following: 
 
Projected Volumes (PV) are the volumes provided by the Agency in tables, found in DB 
Special Provisions, Attachment A, Engineering Data. 
 
Delete the first sentence of the fourth paragraph of this Subsection, beginning with “The 
MV/PV goal...”, and replace with the following: 
 
The Measured Volume to Project Volume (MV/PV) Ratio goal for this Project is set at [enter 
the established goal here] at the Average Speed. 
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SP141.55 Diversity 
 

(Use the following to identify the DBE and MWESB aspirational targets for all projects.) 
 
SP141.55(a) Scope – Insert the following paragraph immediately following the first 
paragraph in this Subsection: 
 

The aspirational targets assigned for this Project are: 
 

• DBE Aspirational Target  [enter Target %] 
• MWESB Aspirational Target [enter Target %] 

 
(Use the following Subsection if there are Standards or references that apply to this 
Project.) 

 
SP141.55(c) Standards and References – Delete this Subsection in its entirety and 
replace with: 

 
(c) Standards and References – Design-Builder comply with the requirements of this 
Section 141.55.   
 

(1) Standards 
 

• [list applicable Standards here]. 
 

(2) References 
 

• [list applicable References here]. 
 

(If electronic submittal of Project Records are allowed or required, use the following to 
identify the format.) 

 
DB Special Provision SP150 – Control of Work 
 
Comply with DB General Provisions, Section 150, supplemented and/or modified as 
follows: 

 
(Use the following Subsection if additional management personnel, other than that 
already identified, will be required.) 
 

SP150.40(a) Design-Build Management Personnel -  Delete this Subsection in its 
entirety and replace with: 
 
(a) Design-Build Management Personnel – Design-Builder shall furnish all required 
management personnel, as specified in the Contract Documents, and including the 
following: 
 
• [list any additional management personnel required]. 
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DB Special Provision SP160 – Source of Materials 
 
Comply with DB General Provisions, Section 160, supplemented and/or modified as 
follows: 

 
(Use the following Subsection SP160.30, when the Agency will furnish items or 
Materials other than Material from a borrow source, e.g., poles, guardrail, timbers, etc.  
Give the location where the items/Materials may be picked up.  For Aggregates or 
similar Materials, use DB Special Provisions, SP160.40.) 

 
SP160.30 Agency-Furnished Materials – The Agency will furnish the listed items at the 
[enter Work Location or Project Site]: 
 

(Use the following Subsection SP160.40 on projects with Agency-furnished Material 
sources.  Include DB Special Provision SP235 when using this Subsection.) 

 
SP160.40 Agency-Furnished Sources – Replace this Subsection, except for the header, 
with the following: 
 
Agency-furnished sources for this Project are listed in DB Special Provisions SP235. 
 
DB Special Provision SP170 – Legal Relations and Responsibilities 
 
Comply with DB General Provisions, DB170, supplemented and/or modified as follow: 
 

(Use the following lead-in sentence and Subsection 170.01(e) on projects with Railroad 
involvement) 
 

SP170.01(e) Railroad – Design-Builder shall comply with the Railroad requirements and 
agreements that are in effect for this Project.  Agency-provided agreements are included in 
DB Special Provisions, Attachment A, Engineering Data. 
 

(Use the following Subsection to identify any permits, licenses or taxes the Agency will 
provide.) 
 

SP170.02 Agency-Provided Permits, Licenses, and Taxes – The following permits, 
licenses, or taxes will be provided by the Agency for Design-Builder’s use on this Project:      
 

• [list all documents to be provided by the Agency]. 
 

(Use the following lead-in sentence and Subsection SP170.06 on all federally-funded 
projects.) 
 

Add the following Subsection: 
 

SP170.06 Federal-Aid Participation – This Project is to be conducted according to the 
regulations applying to Federal –Aid Highway Projects. 
 
Add the following Subsection: 
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(Complete the following Subsection SP170.70 based on the Project risk assessment.) 
 

SP170.70(a) Insurance Coverages - The following insurance coverages and dollar 
amounts are required pursuant to this Subsection: 
 
 Insurance      Combined Single Limit    Annual Aggregate 
 Coverages      per Occurrence       Limit 

 
(Fill in the blanks with the dollar amounts from the Project risk assessment summary.) 
 

Commercial General Liability   $_________________   $________________ 
 
Commercial Automobile Liability  $_________________    (aggregate limit not required) 
 

(Include the following pollution liability item only when it is required by the risk 
assessment summary; otherwise delete it.) 
 

Pollution Liability      $_________________   $________________ 
 

(Include one or both of the following bullets only when they are required by the risk 
assessment summary.  Delete them if they are not required.) 

 
• With Asbestos Liability Endorsement or separate coverage 

 
• With Lead Liability Endorsement or separate coverage 
 
(Include the following commercial automobile liability with pollution liability item only 
when it is required by the risk assessment summary; otherwise delete it.) 
 
• Commercial Automobile Liability 

With Pollution Coverage  $________________ (aggregate limit not required) 
 
(Use the following Subsection .70(g) on Projects that include Work on buildings that 
have a market value or replacement cost of at least $100,000. In the first sentence, fill 
in the buildings’ estimated market value or complete replacement cost. Use the second 
sentence when ODOT is not the owner of the building, and fill in the blank with the 
building owner.  Except for the building owner, do not make any additions to this 
sentence. If ODOT is the owner of the building, delete the second sentence.) 

 
SP170.70(g) Builders’ Risk – Provide Builder’s Risk insurance for an amount equal to at 
least $ [enter $ value].  The policy shall include as loss payees, the Agency and [County or 
City Owner of Building]. 
 
DB Special Provision SP171 – Workforce Protection 
 
Comply with General Provisions, DB171, supplemented and/or modified as follows: 
 

(Use the following Subsection on all projects.  The goals and targets are assigned by 
the Office of Civil Rights for each project and will be provided by the Project 
Development Team.) 
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SP180.50(f) 
 

 
Add the following Subsection: 
 
SP171.30(a) Assigned Contract Goals and Aspirational Targets – The assigned 
DBE/MWESB goals and aspirational targets for this Project are: 
 

• The assigned DBE goal for this Project is:  [enter goal as a percent] %. 
• The assigned DBE aspirational target for this Project is [enter target as a percent] % 

of the total Contract Amount. 
• The assigned MWESB aspirational target for this Project is [enter target as a 

percent] % of the total Contract Amount. 
 

(Use the following Subsection on all projects.  The OJT/apprenticeship goal is assigned 
by the Office of Civil Rights for each project and will be provided by the Project 
Development Team.) 

 
Delete Section 3 and in its entirety and replace with the following: 
 
Section 3: Assigned On-the-Job/Apprenticeship Training – The Agency has established 
an OJT/apprenticeship goal of [enter goal as a percent] % of the total hours worked in each 
of the qualified crafts listed in Section 4 of this provision employed on this Project. 
 
DB Special Provision SP180 - Prosecution and Progress 
 
Comply with DB General Provisions, Section 180, supplemented and/or modified as 
follows: 

 
 (Use one of the following four SP180.50(f) Subsections, for all projects, as 
appropriate.  Fill in the blanks.) 
 
 (OPTION 1:  Use the following when there is one (1) Interim Completion Date and 
Contract Completion Date. Remove parentheses.) 

 
Add the following Subsection:   
 
SP180.50(f) Completion Date  -  There are two (2) completion dates for this Project as 
follows: 
 
(1) Interim Completion Date  – Complete all On-Site Work for the Project, except for plant 
establishment and Punch-List Items, [enter any additional exception Work] not later than 
[enter date]. 
 
(2) Contract Completion Date – Complete all Work to be done under the Contract, except 
for plant establishment and Punch-List Items, not later than [enter date]. 
 

(OPTION 2:  Use the following when there are two (2) Interim Completion Date and 
Contract Completion Date. Remove parentheses.) 

 
Add the following Subsection:   
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SP180.50(f) Completion Dates – There are three (3) completion dates for this Project as 
follows: 
 
(1) Interim Completion Date “A” – Bridge No. [enter #] shall be open to unrestricted traffic 
not later than [enter date]. 
 
(2) Interim Completion Date “B” – Complete all On-Site Work for the Project, except for 
plant establishment and Punch-List Items, [enter any additional exception Work] not later 
than [enter date]. 
 
(3) Contract Completion Date – Complete all Work to be done under the Contract, except 
for plant establishment and Punch-List Items, not later than [enter date]. 

 
(Use the following Subsection PS180.65 when Right of Way Access delays are necessary.) 
 
SP180.65 Right of Way and Access Delays – Add the following paragraph: 
 
It is anticipated that the ending date of an anticipated delay for [enter Work] will be [enter 
date]. 
 

(Use the following Subsection DB180.85(b) on projects that have one completion date. 
Select the dollar amount from the table listed below.) 
 

SP180.85(b) Liquidated Damages – Add the following paragraph: 
 
The liquidated damages for failure to complete the Work on time is $ [enter $ value] per 
Calendar Day*. 
 
*Calendar Day amounts are applicable when the Contract Time is expressed on the Calendar Day or 
fixed date basis. 

 
(Use the following Subsection DB180.85(b) on projects that have two (2) completion 
dates.  Select the dollar amount from the table below.  The liquidated damages amount 
is based on the total amount of the contract that is completed at the time liquidated 
damages become effective.  Therefore, the second liquidated amount is equal to or 
greater than the first liquidated amount.) 
 

SP180.85(b) Liquidated Damages –  
 
There are two (2) daily amounts of liquidated damages on this Project, as follows: 
 
(1) Liquidated damages for failure to complete the Work by the Interim Completion Date 
specified in DB Agreement, Article 4.2(a) will be  $ [enter $ value] per Calendar Day*. 
 
(2) Liquidated damages for failure to complete the Work by the Contract Completion Date 
specified in  DB Agreement, Article 4.2(b) will be  $ [enter $ value] per Calendar Day*. 
 
*Calendar Day amounts are applicable when the Contract Time is expressed on the Calendar Day or 
fixed date basis. 
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(Use the following table to determine the liquidated damages to be filled in above. 
Delete the table when finished.) 
 

ENGINEERS ESTIMATE  
For More Than To and Including Liquidated Damages 
$0 $25,000 $50 
$25,000 $50,000 $100 
$50,000 $100,000 $200 
$100,000 $500,000 $400 
$500,000 $1,000,000 $700 
$1,000,000 $2,000,000 $1,000 
$2,000,000 $5,000,000 $1,300 
$5,000,000 $10,000,000 $1,600 
$10,000,000 $15,000,000 $2,000 
$15,000,000 $20,000,000 $2,500 
$20,000,000 $25,000,000 $3,000 
$25,000,000 $30,000,000 $3,500 
$30,000,000 $35,000,000 $4,000 
$35,000,000 $40,000,000 $4,500 
$40,000,000 $45,000,000 $5,000 
$45,000,000 $50,000,000 $5,500 
$50,000,000*  $6,000 

 
* For every $5 million in excess of $50,000,000, increase the liquidated damage amount 
by $500. 
 

SP180.86 Excellence Award Fees – Delete this Subsection in its entirety and replace 
with: 
 
SP180.86 Award Fee for Environmental Excellence – To reward Design-Builder's 
efforts and accomplishments in minimizing adverse environmental impacts associated 
with the Project beyond the Standards required in the Contract, the Agency will make 
available for award a total amount not to exceed $ [enter $ value].  The Agency’s award or 
failure to award, as well as the amount awarded, if any, shall be within the Agency’s sole 
discretion, and shall not be subject to dispute, appeal, or protest. 
 

(a) Evaluation Process – The Agency will evaluate the quality of the Design-Builder's  
environmental management annually during the term of the Contract, based upon the 
criteria set forth in Subsections SP180.86(b) and (c).   
 
The evaluations will be conducted annually, calculated from the date of issuance of 
NTP, by means of the following process: 

 
• The Agency PM will name an Environmental Excellence Review and Award 

Fee Determination Board, which will consist of the following persons or their 
designees:  the Agency Region Manager, an Agency Environmental Manager, 
and an Agency Bridge Engineering Manager, or their designees. 

• Design-Builder shall submit an annual self-assessment of its performance in 
environmental management, restricted to the criteria set forth in Subsections 

 
Base Document – DB RFP Special Provisions 15 
Version 1 May 25, 2007 



Oregon Department of Transportation 
 SP180.86(a)  
 

SP180.86(b) and (c) below not later than 90 Calendar Days prior to the 
anniversary of the date of issuance of NTP.  The self-assessment shall identify 
with specificity the methods and results of the Design-Builder’s performance in 
environmental management, and will identify how the methods and results 
exceed the level of protection required under the Contract. 

• The Agency PM will review the submittal and gather such additional 
information from the Design-Builder and other sources as he or she may think 
appropriate.  The Agency PM will prepare his or her assessment in response to 
Design-Builder's self-assessment and submit the assessment, together with 
Design-Builder's self-assessment, to the Environmental Excellence Review 
and Award Fee Determination Board for its consideration. 

• The Agency PM may request that Design-Builder provide an oral presentation 
(not to exceed two (2) hours) before the Agency, the Environmental Excellence 
Review and Award Fee Determination Board, and others chosen by the 
Agency. 

• Design-Builder’s final self-assessment shall be prepared approximately 120 
Calendar Days after issuance of Second Notification.  Design-Builder’s final self-
assessment will cover the entire term of the contract from NTP until Second 
Notification.  The final self-assessment shall identify with specificity the methods 
and results of Design-Builder’s performance in environmental management; 
shall identify how the methods and results exceed the level of protection 
required under the Contract during the period from the last annual self-
assessment until Second Notification; shall provide a summary of all previous 
self-assessments; and shall provide an overall Project self-assessment of 
Design-Builder’s performance in environmental management, restricted to the 
criteria set forth in Subsections SP180.86(b) and (c) below.  The evaluation 
process will then proceed according to Subsection SP180.86(a). 

 
(b) Evaluation Criteria (Design) - The Agency will consider design as a component of 
environmental excellence in the following contexts: 

 
(1) Habitat Enhancement - Demonstration that the design enhances habitat of species 
present in the Regulated Work Areas (e.g., bat habitat designed into the replacement 
Structure, alternatives to exposed riprap and design of woody structures within the 
defined aquatic critical habitat).    
 
(2) Protection of Regulated Areas - Demonstration that the design minimizes direct 
impacts (e.g., minimizing permanent fill impacts and temporary construction impacts) to 
the Regulated Work Areas, through, but not limited to, the following: 
 

• Minimal numbers of new bents within OHWE and active channel 
• Minimal impact to habitat features above the Regulated Work Areas (e.g., riparian 

vegetation and tree canopy) 
• Reduced area of fill footprint in comparison to current footprint, permitted footprint, 

and/or reasonable alternative designs considered by Design-Builder 
• Demonstration that the design minimizes the need for temporary impacts to areas 

of temporary fill and/or soil disturbance (e.g., access roads) in environmentally-
sensitive areas of the affected Work Locations and adjacent terrain 
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• No permanent off-channel habitat loss 
 

(3) Permanent Wetland Impacts Limited to the Footing Area 
 
The maximum amount available for performance in this category (b) is $ [enter $ value]. 

 
(c) Evaluation Criteria (Construction) – The Agency will consider construction practices as 
a component of environmental excellence in the following contexts:  
 

(1) Implementation of Protective Design Features - Design-Builder shall document 
that construction operations effectively implement environmental design features, by 
demonstrating the following: 

 
• Implementation of an aggressive and comprehensive program to orient all 

personnel involved in construction on the environmental requirements of the 
Project. 

• Conduct of regular crew meetings and training sessions to discuss the 
environmental aspects of the Project and to assist in the correct implementation of 
environmental design features. 

• Minimization or avoidance of actions that require regulatory exemption requests 
and extensions that do not directly benefit the natural resource. 

• Reduction of biological impacts and tolerances to regulated resources to a lower 
level than permitted (e.g., no documented Endangered Species Act take or 
turbidity standard less than ten percent).  

• No letters of concern from regulatory agencies. 
• Fencing off of environmentally sensitive non-Wetland areas (including, off-site 

staging and storage areas, if any), such as, fisheries and plant habitat, to protect 
them from environmental disturbance.  

• Effective implementation of environmental precautions and preventive measures 
in Bridge and Structure demolition beyond the minimum required under the 
Contract, resulting in exceptionally effective protection of the habitat. 

 
The maximum amount available for performance in this category (c-1) is $ [enter $ value].  
 
(2) Evaluation Criteria (Restoration) - Design-Builder shall document that restoration 
efforts during and following construction operations achieve desired objectives by doing 
the following: 

 
• Implementing effective restoration of temporarily impacted areas beyond the 

minimum required under the Contract.  
• Selecting mitigation for Wetland and fisheries habitat impacts that provides a 

significant enhancement for the natural resources, above and beyond meeting the 
regulatory requirements. 

• Obtaining independent testing that documents the superior quality of native seed 
and plants utilized in restoration. 

• Attaining rapid compliance with germination requirements and maintaining high 
survivability rates during the initial establishment periods (prior to Second 
Notification). 
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The maximum amount available for performance in this category (c-2) is $ [enter $ value]. 

 
(d) Payment of Award - The maximum award for environmental excellence will not exceed $ 
[enter $ value].  The Agency will make its determination of award, if any, and forward to the 
Design-Builder the amount awarded with final payment upon completion of the Project.  Any 
award by the Agency will not exceed the stated maximum amounts listed above in any 
category.  
 
Notwithstanding the above, Design-Builder shall not be entitled to any of the Environmental 
Excellence Award if Design-Builder has breached any material Contract provision. 
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