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DB Section 196 – Payment for Extra Work 
 
 
DB196.00 General - Only Work not included in the Contract as awarded, but deemed by 
Agency to be necessary to complete the Project, will be paid as Extra Work.  Regardless of 
alterations and changes, any item of Work provided for in the Contract will not constitute 
Extra Work.  Payment for alterations and changes to Work will be made in accordance with 
DB General Provisions, Subsection 195.20. 
 
Compensation for Extra Work will be paid only for Work authorized in writing by Agency and 
performed as specified.  Work performed before issuance of Agency’s written authorization 
shall be at Design-Builder’s risk.  Extra Work will be paid as determined by Agency in 
accordance with Subsections 196.10 or 196.20. 
 
DB196.10 Negotiated Price - If Agency can reasonably determine a price estimate for 
Extra Work, Agency may then give written authorization to Design Builder to begin the Extra 
Work.  As soon as practicable, but within 10 Calendar Days after that authorization, Design-
Builder shall respond in writing to Agency’s Extra Work price estimate by submitting to 
Agency an Extra Work price quote.  The price quote shall detail the following items related 
to the Extra Work: 

• Types and amounts of Materials 
• Hours of Equipment use and hours of labor 
• Travel 
• Overhead and profit 
• Other cots associated with the proposed Extra Work 

 
Pending approval of the price quote, Agency will maintain force account records of the 
Extra Work.  As soon as practicable, but within 10 Calendar Days of receipt of a properly 
supported price quote, Agency will review the price quote and advise Design-Builder if it is 
accepted or rejected.  Agency will not accept a price quote that cannot be justified on a 
force account basis.  If Design-Builder’s price is accepted, Agency will issue a Change 
Order, and the Extra Work will be paid at the accepted price. 
 
DB196.20 Force Account - If Agency and Design-Builder cannot agree on a price for the 
Extra Work, Agency may issue a Force Account Work order requiring the Extra Work to be 
paid as Force Account Work.  Force Account Work records and payment will be governed 
by DB General Provisions, Section 197.   

 
Base Document – RFP DB General Provisions DB 196 - 1 
Version 2 December 17, 2007 



Oregon Department of Transportation 
 
 
 

 
 

 
Base Document – RFP DB General Provisions  
Version 2 December 17, 2007 


