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SECTION 00180 - PROSECUTION AND PROGRESS


Comply with Section 00180 of the Standard Specifications modified as follows:

 (Use one of the following subsection .85(b) options as instructed below.  Delete the one that does not apply.)

[ Option 1 - Use this subsection .85(b) on projects that have one completion time.  Select the dollar amount from the template example from the ODOT Certification Program Office website: https://www.oregon.gov/odot/LocalGov/Pages/Certification-Guidance-Forms.aspx#construction  to determine the liquidated damages to be filled in.)

00180.85(b)  Liquidated Damages - Add the following to the end of this subsection:

The liquidated damages for failure to complete the Work on time required by 00180.50(h) will be $__________ per Calendar Day *.

*	Calendar Day amounts are applicable when the Contract time is expressed on the Calendar Day or fixed date basis.

[ Option 2 - Use this subsection .85(b) on projects that have two completion times.  To determine the values to use, do the following:

For the first value (first blank) use the sample referenced above.  For the second value (second blank), use the template sample referenced above.  For the combined value (third blank), use the second (higher) value.  Do not use a cumulative total for the third blank.  [For example: (1) Complete all work to be done under the Contract, except paving, not later than July 1, 202x.  (2) Complete all work to be done under the Contract not later than September 1, 202x.  From the sample, the value might be $800 for the first blank.  From the sample, the value might be $1,100 for the second blank.  To determine the value for the third blank, use the second (higher) value which is $1,100.])

00180.85(b)  Liquidated Damages - Add the following paragraphs to the end of this subsection:

There are two daily amounts of liquidated damages on this Project as follows:

Liquidated damages for failure to complete the Work on time required by 00180.50(h)(1) will be $ ________ per Calendar Day *.  Liquidated damages for failure to complete the Work on time required by 00180.50(h)(2) will be $ _________ per Calendar Day *.  If liquidated damages should become payable concurrently under the combination of 00180.50(h)(1) and (h)(2), liquidated damages will be $ _________ per Calendar Day *.

* Calendar Day amounts are applicable when the Contract time is expressed on the Calendar Day or fixed date basis
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